

ANALYSTLAB AFRICA
EXPERIENCE LAB INTERNSHIP PROGRAMME
HEALTHCONNECT CLINIC EXPERIENCE LAB
WEEK 6 — UPDATED PROJECT TIMELINE & SCHEDULE CONTROL

Improving Patient Appointment Attendance and Healthcare Support Using Data and AI

Field	Detail
Project	Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Programme	AnalystLab Africa Experience Lab
Document Type	Project Timeline & Schedule Control
Reporting Period	Week 6
Version	3.0
Baseline	High-Level Timeline V1.0 / Execution Timeline V2.0
Schedule Owner	Project Management
Status	Controlled

AMBER — CONTROLLED WITH MATERIAL DOWNSTREAM DEPENDENCIES

1. Document Purpose

This document provides the current project-level schedule position for the HealthConnect Clinic Experience Lab.

It retains the approved M01–M12 milestone architecture and updates the execution position against the evidence available at the end of Week 6.

The timeline controls:

- Project delivery sequence;
- Milestone progression;
- Stage-gate movement;
- Predecessor and successor relationships;
- Material schedule dependencies;
- Schedule constraints and exposures;
- Forward delivery horizon; and
- Conditions governing progression between project stages.

This is a schedule-control record. Technical detail is included only where it materially affects milestone progression, dependency sequencing or readiness.

2. Schedule Baseline

The approved baseline established:

Control Element	Baseline Position
Scheduling approach	Dependency-driven
Delivery model	Controlled parallel workstreams
Primary schedule controls	Milestones + stage gates
Milestone structure	M01–M12
Stage-gate structure	G1–G12
Schedule owner	Project Management
Detailed scheduling basis	WBS and logical dependencies
Schedule principle	Progress according to predecessor/successor relationships rather than artificial sequential ordering

The baseline specifically provides for controlled parallel execution where dependencies permit it.

3. Update Basis

Version 3.0 reflects the project's position following Week 6 integration and development activity. The update incorporates:

- Strengthened analytical evidence;
- Predictive development progress;
- ML scoring/interface verification;
- GenAI behavioural testing and refinement requirements;
- Actual cross-workstream handoff positions;
- Outstanding integration dependencies;
- Week 7 testing-entry conditions; and
- Current milestone and gate evidence.

Schedule-control limitation

A formal Week 6 schedule-performance analysis was not undertaken during the reporting period. Accordingly, this update does not manufacture:

- Actual-versus-baseline duration variances;
- Revised completion dates;
- Critical-path movement;
- Float consumption; or
- Confirmed schedule slippage

Where supporting schedule evidence is unavailable.

The timeline therefore distinguishes schedule position from confirmed schedule variance.

4. Delivery Architecture

The approved project delivery sequence remains:

WBS	Delivery Area	Primary Output	Gate
1	Project Initiation & Governance	Project governance and control framework	G1
2	Problem & Requirements	Validated problem and requirements	G2
3	Data Foundation	Analysis-ready data foundation	G3
4	Attendance Analytics	Attendance analysis and insights	G4
5	Predictive Intelligence	Evaluated no-show prediction capability	G5
6	Patient Engagement	Intervention model	G6
7	Generative AI Support	AI support capability and controls	G7
8	Operational Integration	Integrated future-state workflow	G8
9	Testing & Validation	Validated solution	G9
10	Implementation Readiness	Implementation-readiness assessment	G10
11	Monitoring & Evaluation	Measurement framework	G11
12	Closure & Recommendations	Final project assessment	G12

This architecture remains unchanged from the approved baseline. The figure below shows the same twelve stages with their current Week 6 gate status.



Figure 4.1 — Delivery architecture and current gate status

5. Current Schedule Horizon

The project is currently positioned between advanced development/integration activity and formal testing preparation.



Horizon	Schedule Position	Primary Control Condition
Completed	Baseline and problem-definition stages	G1 and G2 satisfied
Current	Analytical validation, predictive development, GenAI refinement and integration preparation	Workstream outputs must remain evidence-backed
Immediate Forward	Predictive candidate selection, actual DS→ML transfer and technical verification	Material cross-track dependencies
Week 7	Testing, refinement, retesting and acceptance assessment	Testable outputs and defined acceptance criteria
Subsequent	Integrated workflow and solution validation	Successful interface testing
Final Horizon	Implementation readiness, measurement and closure	Accepted validation and readiness evidence

The current schedule therefore permits parallel activity, but material downstream milestones remain dependency-controlled.

6. Master Milestone Register

The M01–M12 structure is retained as the authoritative milestone framework.

ID	Milestone	Acceptance Condition	Baseline Position	Current Position	Status	Primary Schedule Condition
M01	Project Baseline Established	Charter, scope, WBS and governance established	Established	Achieved	COMPLETE	None
M02	Problem Validated	Business problem and requirements confirmed	Established	Achieved	COMPLETE	None
M03	Data Foundation Ready	Required data assessed and prepared	Planned	Data prepared and suitable for current analytical work; limitations remain controlled	IN PROGRESS / CONTROLLED	Formal data-readiness position
M04	Attendance Insights Established	Key attendance patterns and contributing factors sufficiently evidenced	Planned	Substantive analytical findings established and statistically examined	CONDITIONAL	Insight validation and downstream acceptance
M05	Prediction Capability Validated	Predictive approach evaluated against defined criteria	Planned	Comparative development advanced; final candidate not established	PENDING	Comparative evaluation + candidate selection
M06	Intervention Model Established	Patient engagement logic defined	Planned	Evidence-informed intervention concepts developed	IN PROGRESS	Further validation of intervention assumptions
M07	AI Support Capability Validated	GenAI use cases, boundaries and escalation logic validated	Planned	Targeted behavioural evidence established; refinement remains	CONDITIONAL	Retest and broader behavioural evidence
M08	Integrated Workflow Established	Solution components incorporated into defined workflow	Planned	Integration preparation and component-level evidence available	PENDING	Actual cross-workstream integration
M09	Solution Validated	Technical, functional and user validation completed	Planned	Downstream	PENDING	M08 + testing evidence
M10	Implementation Readiness Assessed	Technical, operational and governance readiness evaluated	Planned	Downstream	PENDING	M09
M11	Measurement Framework Established	KPIs, baselines and monitoring mechanisms defined	Planned	Downstream	PENDING	Accepted solution/outcome framework
M12	Project Closed	Deliverables accepted and recommendations documented	Planned	Downstream	PENDING	Completion of closure conditions

Milestone control rule

A milestone does not become complete because its supporting activity has started or because an output has been produced. Completion requires:



This preserves the distinction between activity completion and milestone achievement.

7. Stage-Gate Register

Gate	Decision Point	Required Evidence	Current Position	Status
G1	Project Baseline Approval	Scope, governance and delivery structure	Established	Passed
G2	Problem Validation	Validated problem and requirements	Established	Passed
G3	Data Readiness	Data availability and quality assessment	Data sufficiently prepared for current analytical use; formal progression remains controlled	Open / Controlled
G4	Insight Validation	Evidence-based analytical findings	Substantive findings available; validation and downstream use remain under control	Pending
G5	Model Readiness	Evaluated predictive approach	Comparative evaluation and final candidate selection outstanding	Pending
G6	Intervention Readiness	Defined intervention logic	Development underway	Pending
G7	AI Readiness	Tested AI capability and controls	Targeted testing completed; refinement/retest required	Conditional
G8	Integration Readiness	Defined integrated workflow	Material cross-track integration incomplete	Pending
G9	Solution Acceptance	Validation results and resolved material defects	Downstream	Pending
G10	Implementation Decision	Readiness assessment and residual risks	Downstream	Pending
G11	Measurement Readiness	KPI and monitoring framework	Downstream	Pending
G12	Project Closure	Accepted deliverables and outcome assessment	Downstream	Pending

Current controlling gate position: G3 remains formally open/controlled, with G4 becoming the next substantive evidence gate. This preserves the existing project control position rather than retrospectively declaring G3 passed solely because analytical work has progressed.

8. Material Dependency Sequence

The current schedule is governed by the following material relationships:

Predecessor	Successor	Relationship	Current Position
Data Foundation	Attendance Analytics	Required input	Sufficient for current analytical work
Attendance Analytics	Data Science	Evidence/input	Findings available; downstream incorporation requires confirmation
Data Science	ML	Material handoff	Actual candidate transfer outstanding
ML	Integrated Workflow	Technical component	Technical pathway evidenced; operational integration pending
GenAI refinement	Affected testing scenarios	Refinement → retest	Retest required
Integrated Workflow	Solution Validation	Stage progression	Not yet established
Solution Validation	Implementation Readiness	Stage progression	Downstream
Implementation Readiness	Measurement / Closure	Successor	Downstream

The original timeline similarly establishes analytical findings as a predecessor to predictive intelligence and solution components as prerequisites for operational integration.




Figure 8.1 — Material dependency sequence, with the GenAI refinement branch feeding into solution validation

9. Current Workstream Schedule Position

Workstream	Current Position	Immediate Schedule Commitment	Principal Constraint
Data Analytics	Substantive analytical evidence established	Support validation and downstream traceability	Generalisability and downstream incorporation
Data Science	Predictive development advanced	Execute comparative evaluation and select candidate	Candidate evidence
Machine Learning	Scoring/interface pathway technically demonstrated	Integrate and verify actual DS candidate	DS→ML handoff
Generative AI	Targeted behavioural testing completed	Refine and retest affected safety behaviour	Evidence breadth and regression testing

Project Management remains the schedule-control function, rather than an additional technical workstream.

10. Forward Delivery Sequence

The principal forward sequence is:



GenAI refinement and other independent testing activities may proceed in parallel where their prerequisites are satisfied.

This is a dependency-controlled sequence, not a claim that every activity must wait for the previous activity to finish.

11. Schedule Constraints

The current schedule has five material constraints:

SC-01 — Predictive Candidate Evidence

The final DS candidate has not yet been established through executed comparative evidence.

SC-02 — DS→ML Handoff

ML has tested its technical pathway using a stand-in model, but the actual selected DS candidate has not yet been integrated.

SC-03 — Analytics→DS Traceability

The exchange of analytical findings/features has been reported, but complete downstream incorporation is not yet evidenced.

SC-04 — GenAI Retest Requirement

The identified emergency-disclaimer inconsistency requires refinement and retesting before the affected behaviour can support stronger readiness claims.

SC-05 — Formal Schedule Reassessment

A full schedule-performance reassessment was not conducted during Week 6. Consequently, confirmed schedule variance cannot presently be declared from the available evidence.

These are schedule constraints/exposures, not automatically schedule delays.

12. Schedule Variance Position

Formal Week 6 Schedule Variance: NOT ESTABLISHED

No unsupported schedule variance is recorded. The current evidence demonstrates:

- Substantial technical progress;
- Stronger analytical evidence;
- Increased integration readiness;
- Defined remaining dependencies; and
- A controlled transition toward Week 7 testing.

However, the evidence does not establish a recalculated:

- Planned-versus-actual duration;
- Milestone date variance;
- Float consumption;
- Critical-path shift; or
- Revised completion forecast.

GREY — Schedule performance not formally reassessed during Week 6. This is a data-quality control position, not an indication of project inactivity.

13. Critical-Path Position

A formal critical path is not declared in Version 3.0.

The baseline identifies logical dependencies but does not provide sufficient detailed activity durations, start/finish dates and float values to support a defensible CPM calculation. The original timeline explicitly identifies those fields as elements of the future detailed schedule.

The following sequence should therefore be treated as the principal schedule-critical dependency chain, rather than formally labelled the Critical Path:



This distinction prevents a dependency chain from being misrepresented as a calculated critical path.

14. Week 7 Schedule Entry Conditions

Week 7 testing should commence under the following conditions:

1. Testable outputs are available.
2. Material dependencies are identified.
3. Known limitations are documented.
4. Acceptance criteria are defined.
5. Material unresolved issues have owners.
6. The selected DS candidate is available for transfer where applicable.
7. Actual ML integration can be tested rather than inferred from a stand-in.
8. GenAI refinement scenarios are identifiable for retesting.
9. Cross-workstream interfaces requiring validation are clearly defined.
10. PM can trace material readiness claims to evidence.

Where an entry condition is not satisfied, the affected testing activity may remain conditional without automatically blocking independent testing elsewhere.

15. Schedule Control Rules

Rule 1 — No completion by activity commencement

Starting an activity does not complete a milestone.

Rule 2 — No progression by communication alone

A communicated handoff does not establish downstream schedule readiness.

Rule 3 — No schedule variance without schedule evidence

A risk or dependency is not automatically a confirmed delay.

Rule 4 — No critical-path claim without CPM evidence

Logical dependency does not equal calculated critical path.

Rule 5 — No gate progression without gate evidence

Technical development cannot substitute for the evidence required by the relevant stage gate.

Rule 6 — No retrospective re-baselining

Historical schedule positions shall not be rewritten to match subsequent project progress.

16. Schedule Health Assessment

Dimension	Position	Assessment
Scope	GREEN	Current schedule remains aligned to approved project architecture
Milestones	AMBER	Early milestones achieved; material downstream milestones remain conditional
Dependencies	AMBER	Several material interfaces remain open
Integration	AMBER	Technical/component readiness ahead of full integrated readiness
Testing Readiness	AMBER	Week 7 can proceed under defined conditions
Schedule Variance	GREY	Formal Week 6 variance not reassessed
Critical Path	GREY	Not formally calculated
Forward Outlook	AMBER	Progression remains feasible but dependency-sensitive

OVERALL SCHEDULE HEALTH: AMBER

17. Forward Milestone Outlook

Milestone	Near-Term Outlook	Principal Condition
M03	Continue controlled progression	Formal G3 position
M04	Progress toward validation	Evidence acceptance and downstream use
M05	Priority	Comparative evaluation and candidate selection
M06	Continue development	Evidence-backed intervention logic
M07	Priority refinement	GenAI retest and behavioural evidence
M08	Downstream	Actual component integration
M09	Downstream	Integrated testing and validation
M10	Downstream	Solution validation + residual-risk assessment
M11	Downstream	Defined accepted solution and outcomes
M12	Downstream	Deliverable acceptance and closure

18. Change Control

Any proposed change to the approved schedule shall be assessed for:

- Milestone impact;
- Dependency impact;

- Gate impact;
- Downstream sequencing;
- Resource implications;
- Quality/evidence implications;
- Risk exposure;
- Testing consequences; and
- Effect on the overall delivery horizon.

A material schedule change shall not be treated as a routine status update where it changes an approved milestone, dependency or stage-gate relationship.

The project timeline shall be updated following an approved material change rather than informally altering the baseline.

19. Schedule Governance

The Project Management function shall maintain:

- Milestone status;
- Stage-gate position;
- Dependency relationships;
- Material schedule constraints;
- Schedule variance evidence;
- Forward delivery sequence;
- Schedule changes; and
- Version integrity.

Workstream owners remain responsible for the timely production of their respective outputs.

PM is responsible for determining whether workstream progress has a material project-level schedule implication.

20. Control Document Interface

This timeline operates as the project-level schedule control and therefore does not reproduce the content of the other PM documents.

Document	Primary Function
Updated Project Timeline	Schedule, milestones, gates and delivery sequence
Integration & Dependency Register	Detailed dependency relationships
Risk & Dependency Register	Exposure arising from risks and dependencies
Integration Issue Log	Conditions already materialised

Document	Primary Function
Decision Log	Controlled project decisions
Cross-Track Coordination Record	Actual exchanges, handoffs and resulting integration
Project Status Update	Overall project health
Week 7 Testing & Refinement Plan	Testing and acceptance execution

This separation maintains a single-purpose control architecture and prevents schedule information from being unnecessarily duplicated across registers.

21. Current Schedule Determination

AMBER — CONTROLLED WITH MATERIAL DOWNSTREAM DEPENDENCIES

The project remains aligned to the approved delivery architecture and can proceed into Week 7 Testing & Refinement. However, the current evidence does not support unrestricted progression through the downstream milestones.

The immediate schedule-control priorities are

1. complete predictive comparative evaluation;
2. establish the defensible DS candidate;
3. complete the actual DS→ML handoff;
4. verify ML integration against the actual candidate;
5. maintain Analytics→DS traceability;
6. complete required GenAI refinement and retesting; and
7. use Week 7 testing evidence to determine subsequent milestone progression.

No formal project-wide schedule delay is declared at this point because the necessary schedule-performance evidence has not been recalculated.

22. Version Control

Version	Reporting Point	Status	Controlled Change
1.0	Initial Planning	Baseline	Established WBS-derived delivery architecture, M01–M12 and G1–G12
2.0	Week 5	Execution Baseline	Added milestone execution position and variance monitoring
3.0	Week 6	Current	Reassessed milestone maturity, gate position, material dependencies, schedule constraints and Week 7 forward sequence

Current Version: 3.0. Current Schedule Position: AMBER — Controlled with Material Downstream Dependencies. Schedule Owner: Project Management. Next Formal Schedule Review: Week 7.