

HEALTHCONNECT CLINIC EXPERIENCE LAB

WEEK 5 — PROJECT EXECUTION & PROGRESS PLAN

Improving Patient Appointment Attendance and Healthcare Support Using Data and AI

Document Control

Project	HealthConnect Clinic Experience Lab
Programme	AnalystLab Africa Experience Lab
Document Type	Week 5 — Project Execution & Progress Plan
Track	Project Management
Project Phase	Solution Development & Implementation
Baseline	Week 4 Project Initiation Baseline
Version	1.0
Status	Active

1. PROJECT EXECUTION POSITION

The Week 4 initiation baseline established the project's scope, work breakdown, stakeholder environment, initial risk position, dependencies and communication framework.

Week 5 converts that baseline into an execution-control structure for coordinating workstreams, monitoring delivery, managing interfaces and supporting timely project decisions.

Execution Model



Project Management uses this structure to keep individual workstream activity aligned with the overall HealthConnect project objective.

2. EXECUTION WORK PLAN

Each workstream carries a consistent colour throughout this document in the plan below and in the flow diagrams in Sections 4, 9 and 12 so a task, its owner and its place in the coordination model are recognisable at a glance.

Project Management	Data & Analytics	Predictive Intelligence	Patient Engagement	Generative AI Support	Process Integration	Testing & Validation
--------------------	------------------	-------------------------	--------------------	-----------------------	---------------------	----------------------

ID	Workstream	Action / Task	Responsible Function	Priority	Dependency	Planned Output	Status
HC-01	Project Management	Validate the Week 4 baseline against Week 5 execution requirements	Project Management	P1	Week 4 outputs	Confirmed execution baseline	Complete
HC-02	Project Management	Decompose approved work packages into actionable tasks	Project Management	P1	HC-01	Detailed task structure	Complete
HC-03	Project Management	Confirm workstream ownership and accountability	Project Management / Workstream Leads	P1	HC-02	Responsibility alignment	In Progress
HC-04	Project Management	Establish execution priorities and sequencing	Project Management	P1	HC-02, HC-03	Prioritised work plan	In Progress
HC-05	Data & Analytics	Review the HealthConnect appointment dataset	Data & Analytics	P1	HC-01	Initial data assessment	Pending
HC-06	Data & Analytics	Assess data completeness, quality and analytical suitability	Data & Analytics	P1	HC-05	Data quality assessment	Pending
HC-07	Data & Analytics	Analyse appointment attendance and no-show patterns	Data & Analytics	P1	HC-06	Attendance insights	Pending
HC-08	Predictive Intelligence	Identify variables relevant to no-show prediction	AI/ML	P1	HC-07	Candidate feature set	Pending
HC-09	Predictive Intelligence	Develop and evaluate an initial predictive approach	AI/ML	P1	HC-08	Initial predictive output	Pending
HC-10	Patient Engagement	Identify intervention opportunities informed by attendance findings	Patient Engagement	P2	HC-07	Intervention concepts	Pending
HC-11	Generative AI Support	Review knowledge-base requirements for routine enquiries	Generative AI	P2	HC-01	Support-content requirements	Pending
HC-12	Generative AI Support	Define enquiry-support boundaries and escalation requirements	Generative AI / Operations	P1	HC-11	Support workflow requirements	Pending
HC-13	Process Integration	Map proposed interventions and support functions to clinic workflows	Operations	P1	HC-10, HC-12	Workflow design	Pending
HC-14	Testing & Validation	Define initial validation criteria for integrated outputs	Testing & Validation	P2	HC-09, HC-13	Validation criteria	Pending
HC-15	Project Management	Monitor cross-workstream dependencies and interfaces	Project Management	P1	HC-05–HC-14	Updated dependency position	Ongoing
HC-16	Project Management	Review existing risks and capture emerging risks	Project Management	P1	HC-05–HC-14	Updated risk position	Ongoing
HC-17	Project Management	Record project issues, blockers and required decisions	Project Management	P1	HC-05–HC-16	Issues & Decisions Log	Ongoing
HC-18	Project Management	Coordinate cross-track progress and handoffs	Project Management	P1	HC-03–HC-17	Coordination record	Ongoing
HC-19	Project Management	Update the project schedule and milestone position	Project Management	P1	HC-15–HC-18	Updated timeline	Ongoing

ID	Workstream	Action / Task	Responsible Function	Priority	Dependency	Planned Output	Status
HC-20	Project Management	Consolidate workstream progress into project status	Project Management	P1	HC-18, HC-19	Week 5 status position	Pending
HC-21	Project Management	Define outstanding work and transition requirements for Week 6	Project Management	P2	HC-20	Week 6 readiness position	Pending

3. PRIORITY & SEQUENCING LOGIC

Task priority reflects project impact and dependency exposure, rather than task order alone.

Priority	Definition	Application
P1 — Critical	Directly affects downstream delivery, decision-making or project control.	Data readiness, critical dependencies, workstream ownership, risks, issues and major decisions.
P2 — Enabling	Required to develop, integrate or validate solution components.	Intervention design, AI support requirements, workflow design and validation.
P3 — Supporting	Supports documentation, visibility or future readiness without immediately blocking delivery.	Reporting, documentation and administrative follow-through.

Priority may be revised where a dependency, risk or emerging project condition changes the relative importance of an activity.

4. DEPENDENCY & INTERFACE MANAGEMENT

HealthConnect contains both sequential dependencies and cross-workstream interfaces.

Primary Delivery Dependency



Project Management monitors dependencies for:

- Required predecessor completion.
- Availability of inputs.
- Ownership of handoffs.
- Potential schedule impact.
- Potential quality impact.
- Downstream consequences of unresolved dependencies.

Interface Principle

A workstream output is not treated as delivery-ready simply because the producing team has completed its task. It must also be:



5. PROJECT CONTROL FRAMEWORK

The project is monitored across five core control dimensions, distinguishing task completion from delivery readiness.

Control Dimension	Management Focus
Scope	Maintain alignment with the approved project boundaries and deliverables.
Schedule	Monitor task progression, milestones and emerging slippage.
Risk	Track exposure, mitigation actions and newly emerging risks.
Dependencies	Identify unresolved inputs, interfaces and downstream effects.
Quality & Readiness	Determine whether outputs are sufficiently fit for subsequent use.

6. STATUS & RAG CONTROL

Project and workstream status is interpreted using the following RAG framework.

Status	Meaning	Management Response
● Green	Work is progressing within expected conditions.	Continue monitoring.
● Amber	Emerging issue, dependency or variance requires attention.	Review and establish corrective action.
● Red	Material blocker, delay or risk threatens delivery.	Escalate and agree a recovery action.
● Grey	Activity has not commenced or is awaiting an input.	Monitor the prerequisite.

Status should reflect evidence from actual project activity and should be updated as conditions change.

7. CHANGE CONTROL

Changes affecting the approved project baseline are subject to Project Management review where they materially affect:

- Scope.
- Major deliverables.
- Milestones.
- Workstream ownership.
- Critical dependencies.
- Significant risks.
- Solution requirements.
- Resource requirements.

Change Path



The purpose of change control is to preserve delivery integrity while allowing justified changes to be incorporated as project understanding develops.

8. ISSUES & DECISION MANAGEMENT

Project issues are distinguished from risks:

- **Risk** — a potential event that may affect delivery.
- **Issue** — a condition that has already occurred and requires action.
- **Decision** — a matter requiring an agreed direction before affected work can proceed or remain aligned.

Control Path



Priority is given to issues capable of affecting multiple workstreams or critical project dependencies.

9. CROSS-TRACK COORDINATION MODEL

HealthConnect operates through defined workstream interfaces. Each lane below keeps the same workstream colour used in the Execution Work Plan, so the handoff into Project Management's coordination layer is traceable end to end.

Data & Analytics



↓

Predictive Intelligence



↓

Patient Engagement



↓

Generative AI Support




Process Integration



Testing & Validation



Project Management maintains the coordination layer across these interfaces through:



This ensures that workstream progress is assessed against the integrated project outcome, not independently.

10. MANAGEMENT REVIEW

At the end of the Week 5 execution cycle, Project Management reviews the following.

Delivery

- Which planned activities were completed?
- Which remain outstanding?
- Which outputs are ready for downstream use?

Control

- Has the approved scope remained stable?
- Has the schedule remained achievable?
- Which risks have changed?
- Which dependencies remain unresolved?

Integration

- Were required cross-track handoffs completed?
- Are any workstreams waiting on another?
- Have conflicting or duplicated outputs emerged?

Decision

- What decisions were required?

- Which decisions remain outstanding?
- Which issues require escalation?

Transition

- What work must continue?
- What must be resolved before Week 6?
- Which activities become the next critical priorities?

11. EXIT CRITERIA

Week 5 is considered operationally complete when the project has established or confirmed the following control conditions.

Area	Required Position
Task Structure	Major work packages translated into actionable activities.
Ownership	Workstream responsibilities established.
Priorities	Current activities sequenced according to project impact.
Schedule	Timeline updated to reflect execution.
Risk Position	Existing and emerging risks reviewed.
Dependencies	Critical interfaces identified and monitored.
Issues	Material blockers and decisions recorded.
Coordination	Cross-track handoffs and communication mechanisms functioning.
Status	Current project position consolidated.
Transition	Outstanding work and Week 6 priorities established.

12. MANAGEMENT POSITION

Week 4 established the project baseline. Week 5 establishes execution control.

The management focus is therefore not simply whether activities have commenced, but whether project work is progressing with sufficient ownership, sequencing, dependency control, risk visibility, decision discipline and downstream readiness.

Week 5 Operating Principle: *Control the interfaces, not just the tasks.*

Project Progression



End of Week 5 — Project Execution & Progress Plan