

HEALTHCONNECT CLINIC EXPERIENCE LAB

UPDATED PROJECT TIMELINE

Improving Patient Appointment Attendance and Healthcare Support Using Data and AI

Document Control

Project	Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Document Type	Updated High-Level Project Timeline
Timeline Version	2.0
Baseline Version	1.0
Project Phase	Solution Development & Implementation
Status Date	2 September 2026
Schedule Basis	Dependency-driven
Delivery Model	Controlled parallel workstreams
Schedule Owner	Project Management Function
Review Authority	Project Sponsor / Project Leadership

1. DOCUMENT CONTROL & UPDATE BASIS

Control Item	Current Position
Timeline Baseline	Version 1.0 – Week 4 High-Level Project Timeline
Current Timeline	Version 2.0 – Week 5 Updated Timeline
Update Trigger	Transition from project planning into execution and initial solution development
Status Date	2 September 2026
Scheduling Method	Dependency-driven scheduling
Delivery Model	Controlled parallel workstreams
Primary Schedule Controls	Milestones, stage gates, dependencies, schedule performance and exceptions
Detailed Execution Reference	Week 5 Task Tracker / Execution Plan
Change Basis	Actual execution position, task dependencies, workstream interfaces and emerging schedule considerations

Update Principle

Version 2.0 does not replace the approved Week 4 baseline. It retains the original delivery architecture and introduces the current execution controls required to manage the move from planning into implementation.

The baseline remains the reference point for assessing subsequent schedule movement.

2. UPDATED DELIVERY ROADMAP

The original twelve-phase delivery structure is retained. The Week 5 update introduces execution status and schedule-control fields without duplicating task-level detail maintained in the Task Tracker. Each phase keeps the workstream colour used across the HealthConnect project documents.

Project Management		Data & Analytics	Predictive Intelligence	Patient Engagement	Generative AI Support	Process Integration	Testing & Validation
WBS	Delivery Phase	Primary Deliverable	Decision Gate	Current Schedule Position		Status	
1.1	Project Initiation & Governance	Project Governance & Control Framework	G1 – Project Baseline Approval	Baseline established and carried forward into execution		Complete	
1.2	Problem & Requirements Definition	Validated Problem & Requirements Specification	G2 – Problem Validation	Requirements translated into execution considerations		Complete / Transitioned	
1.3	Data Foundation	Analysis-Ready Data Foundation	G3 – Data Readiness	Dataset review and data-quality assessment underway		Pending	
1.4	Appointment Attendance Analytics	Attendance Analysis & Insights	G4 – Insight Validation	Attendance / no-show analysis initiated		Pending	
1.5	Predictive Intelligence	No-Show Prediction Capability	G5 – Model Readiness	Analytical inputs being established for predictive work		Pending / Enabled	
1.6	Patient Engagement	Patient Engagement Intervention Model	G6 – Intervention Readiness	Intervention opportunities being identified from attendance findings		In Progress	
1.7	Generative AI Patient Support	Generative AI Support Capability	G7 – AI Readiness	Knowledge-base and support-boundary requirements under review		In Progress	
1.8	Operational Integration	Integrated Future-State Workflow	G8 – Integration Readiness	Workflow integration requirements being mapped		Pending / Preparation	
1.9	Testing & Validation	Testing & Validation Package	G9 – Solution Acceptance	Validation criteria being established		Pending	
1.10	Implementation Readiness	Implementation Readiness Assessment	G10 – Implementation Decision	Dependent on validated solution outputs		Pending	
1.11	Monitoring & Evaluation	Monitoring & Evaluation Framework	G11 – Measurement Readiness	Measurement requirements remain downstream		Pending	
1.12	Project Closure & Recommendations	Final Project Report & Recommendations	G12 – Project Closure	Final-stage activity		Pending	

Schedule interpretation: “Pending / Enabled” indicates that prerequisite work is being established and the downstream activity can be prepared without being represented as fully underway. This preserves the controlled-parallel delivery model established in the baseline.

3. CURRENT EXECUTION HORIZON

The Week 5 schedule is concentrated around the transition from analysis preparation to initial solution development and cross-workstream coordination.

Execution Horizon	Primary Schedule Focus	Controlling Relationship
Current	Data review, data-quality assessment, attendance analysis, intervention analysis and support requirements	Data and requirements readiness
Immediate Next	Predictive development, intervention refinement, support-function definition and workflow mapping	Validated analytical findings + defined support requirements
Integration Horizon	Cross-workstream handoffs, integrated workflow definition and validation preparation	Availability of compatible solution components
Validation Horizon	Technical, functional and operational validation	Integrated solution
Implementation Horizon	Readiness assessment, implementation preparation and controlled rollout	Accepted validation results
Close-Out Horizon	Monitoring, outcome assessment and recommendations	Implementation and measurement evidence

This sequencing maintains the baseline principle that activities should proceed according to logical dependencies rather than an artificially sequential delivery model.

4. UPDATED MILESTONE REGISTER

The baseline milestones M01–M12 are retained as project control points. Version 2.0 adds the fields required to monitor their movement during execution.

ID	Milestone	Acceptance Condition	Baseline Position	Current Position	Variance	Status
M01	Project Baseline Established	Charter, scope, WBS and governance approved	Established	Achieved	—	Complete
M02	Problem Validated	Business problem and requirements confirmed	Established	Achieved	—	Complete
M03	Data Foundation Ready	Required data assessed and prepared	Planned	Under execution	Not yet established	In Progress
M04	Attendance Insights Established	Key attendance patterns and contributing factors identified	Planned	Analysis underway	Not yet established	Pending / In Progress
M05	Prediction Capability Validated	Predictive approach evaluated against defined criteria	Planned	Dependent on analytical findings	Not yet established	Pending
M06	Intervention Model Established	Patient engagement logic defined	Planned	Intervention analysis underway	Not yet established	Pending
M07	AI Support Capability	GenAI use cases, boundaries and escalation	Planned	Requirements review underway	Not yet established	Pending

ID	Milestone	Acceptance Condition	Baseline Position	Current Position	Variance	Status
	Validated	logic validated				
M08	Integrated Workflow Established	Solution components incorporated into defined workflow	Planned	Preparation stage	Not yet established	Pending
M09	Solution Validated	Technical, functional and user validation completed	Planned	Downstream	Not yet established	Pending
M10	Implementation Readiness Assessed	Technical, operational and governance readiness evaluated	Planned	Downstream	Not yet established	Pending
M11	Measurement Framework Established	KPIs, baselines and monitoring mechanisms defined	Planned	Downstream	Not yet established	Pending
M12	Project Closed	Deliverables accepted and final recommendations documented	Planned	Downstream	Not yet established	Pending

Milestone Control Rule

A milestone is not treated as complete merely because supporting activities have commenced. Completion requires satisfaction of its defined acceptance condition and confirmation that the associated gate can be progressed.

5. STAGE-GATE POSITION

Gate	Decision Point	Required Evidence	Current Position	Decision Status
G1	Project Baseline Approval	Scope, governance and delivery structure	Evidence established	Passed
G2	Problem Validation	Validated problem and requirements	Evidence established	Passed
G3	Data Readiness	Data availability and quality assessment	Assessment in progress	Open
G4	Insight Validation	Evidence-based analytical findings	Analysis in progress	Pending
G5	Model Readiness	Evaluated predictive approach	Downstream of analytical findings	Pending
G6	Intervention Readiness	Defined intervention logic	Development underway	Pending
G7	AI Readiness	Tested AI capability and controls	Requirements being defined	Pending
G8	Integration Readiness	Defined integrated workflow	Dependent on solution components	Pending
G9	Solution Acceptance	Validation results and resolved critical defects	Downstream	Pending
G10	Implementation Decision	Readiness assessment and residual risks	Downstream	Pending
G11	Measurement Readiness	KPI and monitoring framework	Downstream	Pending
G12	Project Closure	Accepted deliverables and outcome assessment	Downstream	Pending


Current controlling gate: G3 – Data Readiness

The immediate schedule priority is therefore to establish reliable analytical inputs before downstream decisions are treated as fully schedule-enabled.

6. UPDATED DEPENDENCY POSITION

The baseline dependency model remains unchanged at the architectural level. Week 5 introduces more explicit execution interfaces.

Primary Dependency Flow



Controlled Parallel Streams

The following activities may progress in parallel where their prerequisites permit:

- Patient Engagement can develop alongside predictive work once attendance findings provide sufficient evidence.
- Generative AI Support can progress through knowledge-base review, support-boundary definition and escalation design while predictive and engagement work continue.
- Project Management can monitor cross-workstream dependencies, handoffs and emerging issues throughout execution.
- Validation planning can begin before final solution completion where acceptance criteria are sufficiently defined.

Dependency Control

A downstream activity is considered schedule-enabled only when its required predecessor output is available and sufficiently accepted for use.

This prevents apparent progress from being recorded where a task has started but its required input remains unresolved.

7. SCHEDULE PERFORMANCE & EXCEPTION CONTROL

The Week 5 update does not introduce an unsupported numerical schedule variance. Instead, schedule performance is controlled through the following exception hierarchy.

Control	Management Treatment
On Plan	Activity remains within approved sequence and expected delivery window.
Watch	Condition may affect timing if not resolved.
At Risk	Credible threat to milestone, dependency or downstream activity.
Delayed	Planned position has been exceeded.
Blocked	Activity cannot progress because a prerequisite or decision is unavailable.
Recovery Required	Corrective action or resequencing is required.
Escalation Required	Resolution exceeds workstream authority or threatens a controlled milestone.

Exception Management Cycle



Only confirmed schedule-impacting exceptions should be incorporated into the formal timeline variance position.

8. WEEK 5 SCHEDULE CONTROL PRIORITIES

Priority	Schedule Control Area	Management Requirement
P1	Data readiness	Resolve data-quality and analytical suitability issues before dependent analysis is finalised.
P1	Cross-workstream dependencies	Prevent unresolved handoffs from becoming downstream schedule constraints.
P1	Analytical outputs	Maintain sufficient evidence for progression into predictive and intervention work.
P2	AI support requirements	Establish knowledge, scope and escalation boundaries without creating premature implementation commitments.
P2	Workflow integration	Translate solution components into operational requirements before validation.
P2	Emerging risks	Capture risks that could affect sequencing, resources, quality or milestone achievement.
P3	Documentation	Maintain traceability between execution activity, output, decision and schedule position.

9. NEXT SCHEDULE GATES

The immediate forward-looking schedule is governed by the following sequence.

Seq.	Control Point	Required Condition Before Progression
1	Data Readiness	Data assessed, quality position understood and usable analytical foundation established.
2	Attendance Insight Validation	Attendance / no-show patterns and relevant contributing factors sufficiently evidenced.
3	Predictive / Intervention Development	Analytical findings available to inform solution development.
4	AI Support Definition	Support requirements, knowledge boundaries and escalation logic sufficiently defined.
5	Integration Readiness	Relevant solution components mapped into an operational workflow.
6	Validation Readiness	Validation criteria and evidence requirements established.
7	Solution Acceptance	Technical, functional and user validation completed.
8	Implementation Decision	Readiness and residual risks assessed.

10. TIMELINE GOVERNANCE

The updated high-level timeline remains the management-level schedule reference. It does not replace the detailed Task Tracker or the project risk, dependency and issue registers.

Schedule Layer	Primary Purpose	Control Artifact
Strategic	Overall delivery horizon and phase progression	High-Level Project Timeline
Tactical	Executable activities, ownership and task progress	Task Tracker / Detailed Schedule
Control	Risks, dependencies and exceptions affecting delivery	Risk & Dependency Register
Decision	Formal approvals, changes and escalations	Decision / Change Records
Performance	Overall project health and schedule position	Project Status Report

Update Governance

The timeline should be reviewed whenever there is:

- A material change to a milestone;
- A dependency failure;
- A schedule-impacting risk;
- Approved re-sequencing;
- A significant change in scope;
- A forecast change to the project completion position.

Routine task-level movement should remain in the Task Tracker unless it materially changes the integrated schedule.

11. BASELINE TRACEABILITY

The Version 2.0 timeline maintains the original project-control chain.



The Week 5 update therefore represents schedule evolution under execution, rather than a replacement of the approved planning baseline.

12. CURRENT TIMELINE POSITION

● OVERALL SCHEDULE STATUS: AMBER — CONTROLLED EXECUTION

The project has moved beyond initiation and planning into active analysis and initial solution development. The baseline delivery architecture remains intact. Current management attention is concentrated on data readiness, attendance analysis, cross-workstream coordination, emerging dependencies and preparation of downstream solution activities.

No formal project completion-date change is recorded in Version 2.0 on the evidence currently available.

Current Schedule Gate	G3 – Data Readiness
------------------------------	---------------------

Current Delivery Focus	Analysis + Initial Development
Next Major Control Point	G4 – Insight Validation
Schedule Control Status	Active

13. VERSION CONTROL

Version	Date	Description	Status
1.0	August 2026	Initial high-level project timeline and delivery baseline	Superseded
2.0	2 September 2026	Updated timeline reflecting Week 5 execution position and schedule-control requirements	Current

Document Owner: Project Management Function
Review Authority: Project Sponsor / Project Leadership
Next Scheduled Review: Week 6 schedule-control review

End of Updated Project Timeline — Version 2.0