

# HEALTHCONNECT CLINIC EXPERIENCE LAB

## WEEK 5 — PROJECT PROGRESS & STATUS REPORT

*Improving Patient Appointment Attendance and Healthcare Support Using Data and AI*

### Document Control

|                    |                                                                                   |
|--------------------|-----------------------------------------------------------------------------------|
| Project Title      | Improving Patient Appointment Attendance and Healthcare Support Using Data and AI |
| Track              | Project Management                                                                |
| Reporting Period   | Week 5                                                                            |
| Project Phase      | Solution Development & Implementation                                             |
| Baseline Reference | Week 4 Project Initiation Baseline                                                |
| Document Type      | Project Progress & Status Report                                                  |
| Version            | 2.0                                                                               |
| Status Date        | 3 September 2026                                                                  |

Overall Project Status: ● **AMBER — CONTROLLED EXECUTION**

### 1. EXECUTIVE PROJECT POSITION

Week 5 represents the transition of the HealthConnect Clinic Experience Lab from project definition and planning into active analysis, development and initial implementation.

The project is focused on improving patient appointment attendance and patient support through the coordinated application of data, machine learning and Generative AI. The HealthConnect project journey progresses as follows:



During the reporting period, Project Management focused on converting the Week 4 project baseline into an executable control structure covering task ownership, priorities, dependencies, progress monitoring, schedule control, risk monitoring and cross-workstream coordination.

Current Assessment: ● **AMBER — CONTROLLED EXECUTION**

This reflects the increasing coordination and dependency requirements associated with active workstream execution and does not indicate a confirmed project failure or critical delivery blockage.

The immediate management focus is on maintaining data readiness, protecting analytical quality, controlling cross-workstream handoffs and ensuring that emerging technical outputs remain aligned with the intended patient and operational outcomes.

## 2. MANAGEMENT DASHBOARD

| Control Area                  | Current Position                                                      | RAG Status           |
|-------------------------------|-----------------------------------------------------------------------|----------------------|
| Project Definition            | HealthConnect objective and delivery direction established.           | ● Green              |
| Scope Control                 | Current work remains aligned with the defined project objective.      | ● Green              |
| Execution Progress            | Project has moved into active analysis and solution development.      | ● Amber              |
| Data Readiness                | Data assessment and suitability remain important upstream conditions. | ● Amber              |
| Cross-Workstream Dependencies | Active monitoring required as outputs begin flowing between tracks.   | ● Amber              |
| Risk Position                 | No Critical project risk currently established.                       | ● Amber              |
| Solution Alignment            | Technical outputs require continued operational alignment.            | ● Amber              |
| Validation Readiness          | Criteria require early visibility as development progresses.          | ● Amber              |
| Overall Project Status        | Controlled execution with active management attention.                | ● AMBER — CONTROLLED |

### RAG Legend

Green — controlled / on track. Amber — active monitoring or management attention required. Red — significant intervention required. Grey — not yet active / not assessed.

## 3. REPORTING-PERIOD PERFORMANCE

### 3.1 Planned Management Objectives

The Week 5 Project Management focus was to:

- Convert the Week 4 project structure into actionable execution tasks;
- Assign ownership across participating workstreams;
- Establish execution priorities and sequencing;
- Monitor progress against planned activities;
- Maintain visibility of project risks and dependencies;

- Identify emerging execution constraints;
- Coordinate cross-track handoffs;
- Update project-level schedule and milestone position; and
- Consolidate workstream activity into a single project-level view.

The execution structure was organised around:



This provides a traceable link between planned work and project-level delivery control.

## 4. DELIVERY PROGRESS

| Area                               | Position at Reporting Date                                                                    | RAG Status                     |
|------------------------------------|-----------------------------------------------------------------------------------------------|--------------------------------|
| <b>Project Execution Structure</b> | Week 4 baseline translated into actionable execution activities.                              | ● <b>Established</b>           |
| <b>Task-Level Control</b>          | Task tracker established with ownership, priority, dependency, status and next-action fields. | ● <b>Active</b>                |
| <b>Workstream Accountability</b>   | Responsibilities mapped across participating tracks.                                          | ● <b>Active</b>                |
| <b>Execution Prioritisation</b>    | Activities prioritised according to delivery importance and dependency exposure.              | ● <b>Active</b>                |
| <b>Data &amp; Analytics</b>        | Data review and quality assessment identified as key upstream activities.                     | ● <b>Active / Monitor</b>      |
| <b>Attendance Analysis</b>         | Positioned as a principal analytical input to downstream solution work.                       | ● <b>Dependency-Controlled</b> |
| <b>Predictive Intelligence</b>     | Dependent on validated attendance findings.                                                   | ● <b>Pending Dependency</b>    |
| <b>Patient Engagement</b>          | Dependent on evidence from attendance behaviour and intervention opportunities.               | ● <b>Pending Dependency</b>    |
| <b>Generative AI Support</b>       | Progresses against support requirements, approved knowledge and safety boundaries.            | ● <b>Controlled</b>            |
| <b>Operational Integration</b>     | Requires sufficiently defined solution components before integrated workflow development.     | ● <b>Upcoming</b>              |
| <b>Testing &amp; Validation</b>    | Validation requirements being considered ahead of integrated solution maturity.               | ● <b>Preparing</b>             |
| <b>Project Reporting</b>           | Integrated status-consolidation mechanism established.                                        | ● <b>Active</b>                |

## 5. KEY DEVELOPMENT OUTCOMES

### 5.1 Execution Control Established

The project now has a task-level execution mechanism linking activities to ownership, dependencies, planned outputs, status and next actions.

This creates a direct control path between the approved project structure and actual execution.

### 5.2 Dependency Visibility Increased

The project has moved from identifying dependencies conceptually to actively monitoring where upstream outputs may constrain downstream work.

The principal dependency structure is:



The HealthConnect baseline identifies data readiness as an important prerequisite for attendance analytics, with validated analytical findings subsequently informing predictive intelligence and patient engagement activities.

### 5.3 Controlled Parallel Execution

The project is not being treated as a purely sequential development exercise.

Where prerequisites permit, workstreams can progress in parallel. However, downstream progression remains subject to the availability and suitability of required inputs.

This preserves execution efficiency without weakening dependency control.

### 5.4 Integration Became a Primary Management Concern

As workstreams begin producing outputs independently, project control increasingly depends on whether those outputs are:

- Complete;
- Compatible;
- Timely;
- Traceable; and
- Usable by the receiving workstream.

Accordingly, completion of an individual task is not treated as sufficient evidence of integrated progress where a downstream handoff remains unresolved.

## 6. SCHEDULE & DELIVERY POSITION

---

**Schedule Status:** ● **AMBER — CONTROLLED**

The project schedule is being managed through logical sequencing and dependency relationships.

The HealthConnect project structure progresses from problem understanding through analysis and solution design, development, testing and refinement, and final presentation.

### Current Schedule Position

The Amber position reflects:

- Increasing dependency sensitivity;
- The importance of data readiness to downstream analysis;
- Coordination requirements across parallel workstreams;
- Emerging handoff requirements; and
- The need to prevent late discovery of integration or validation constraints.

**No unsupported schedule variance is recorded.**

The project should not be reported as ahead or behind schedule unless the HealthConnect baseline contains sufficient approved dates against which actual or forecast performance can be measured.

## 7. SCOPE & CHANGE POSITION

---

**Scope Status: ● GREEN — CONTROLLED**

No material scope change has been established during the reporting period.

Current execution remains aligned with the HealthConnect central project question:

**| How can HealthConnect Clinic use data and AI to reduce missed appointments and improve the patient support experience?**

Any proposed addition or modification should be assessed against:

- Project objective;
- Affected deliverables;
- Resources;
- Dependencies;
- Schedule implications;
- Operational value; and
- Validation requirements.

*A request from an individual workstream does not constitute an approved scope change.*

## 8. RISK & DEPENDENCY POSITION

---

**Overall Risk & Dependency Status: ● AMBER — MANAGEABLE WITH ACTIVE CONTROL**

The Updated Risk & Dependency Register remains the authoritative control for individual risk exposure, ownership, response actions and dependency management.

The principal management concerns are:

1. Data quality and analytical suitability;
2. Timing of analytical outputs;
3. Cross-workstream handoffs;
4. Operational fit of emerging solution components;
5. Generative AI boundaries and escalation controls;
6. Early visibility of validation requirements; and
7. Coordination overhead created by parallel activity.

No Critical risk or failed project dependency has been established at the reporting date.

Detailed risk treatment is therefore retained in the dedicated register rather than reproduced in this report.

## 9. ISSUES REQUIRING MANAGEMENT ATTENTION

The project currently has no confirmed issue requiring declaration as a project-critical blocker. However, the following areas remain under active management attention.

| Area                         | Management Concern                                                    | Required Action                                          | RAG            |
|------------------------------|-----------------------------------------------------------------------|----------------------------------------------------------|----------------|
| <b>Data Readiness</b>        | Analytical work depends on sufficiently reliable appointment data.    | Complete and document data-quality assessment.           | ● <b>Amber</b> |
| <b>Analytical Handoff</b>    | Downstream work should not rely on unvalidated findings.              | Confirm evidence quality before downstream use.          | ● <b>Amber</b> |
| <b>Workstream Interfaces</b> | Independent outputs may create rework if developed without alignment. | Maintain coordination checkpoints and defined handoffs.  | ● <b>Amber</b> |
| <b>Operational Fit</b>       | Technical capability must translate into usable clinic processes.     | Validate emerging outputs against workflow requirements. | ● <b>Amber</b> |
| <b>Validation</b>            | Late acceptance requirements may create avoidable redesign.           | Maintain validation criteria throughout development.     | ● <b>Amber</b> |
| <b>Emerging Constraints</b>  | Execution may reveal constraints not visible during planning.         | Maintain active exception and issue monitoring.          | ● <b>Amber</b> |

## 10. CROSS-WORKSTREAM PERFORMANCE

The HealthConnect project operates through interconnected professional tracks rather than isolated technical activities.

### Data & Analytics

Responsible for establishing the analytical evidence required to understand appointment attendance behaviour.

Primary downstream interfaces: Predictive Intelligence and Patient Engagement.

● **Current Position: Active / Dependency-Controlled**

### Predictive Intelligence

Uses validated analytical findings to develop and evaluate approaches for identifying potential no-show behaviour.

Primary downstream interfaces: Patient Engagement and Operational Integration.

● **Current Position: Dependent on validated analytical input**

### Patient Engagement

Translates evidence about attendance behaviour into appropriate intervention opportunities and engagement approaches.

Primary downstream interface: Operational Integration.

● **Current Position: Dependency-Controlled**

## Generative AI Support

Addresses routine patient-support and enquiry requirements using approved clinic knowledge, defined boundaries and escalation controls.

The supplied HealthConnect Knowledge Base covers clinic information, appointment procedures, FAQs, AI safety rules and escalation guidance.

- **Current Position: Controlled**

## Process Integration

Ensures emerging technical capabilities can be incorporated into practical clinic workflows.

- **Current Position: Preparing**

## Testing & Validation

Provides structured validation of technical, functional and operational outputs before acceptance.

- **Current Position: Preparing**

## Project Management

Maintains the integration layer across:

**Dependencies → Handoffs → Risks → Issues → Decisions → Schedule → Status**

- **Current Position: Active**

The PM function therefore evaluates progress based on contribution to the integrated HealthConnect outcome rather than treating isolated workstream completion as sufficient evidence of project progress.

## 11. DECISIONS & MANAGEMENT ACTIONS

| Decision / Action                                    | Reason                                                                      | Owner                                        | Pri.      | RAG                         |
|------------------------------------------------------|-----------------------------------------------------------------------------|----------------------------------------------|-----------|-----------------------------|
| <b>Maintain dependency-driven execution</b>          | Prevent downstream work from progressing on incomplete prerequisites.       | <b>Project Management</b>                    | <b>P1</b> | ● <b>Controlled</b>         |
| <b>Prioritise data readiness</b>                     | Data quality directly affects analytical credibility.                       | <b>Data &amp; Analytics</b>                  | <b>P1</b> | ● <b>Active</b>             |
| <b>Maintain cross-track coordination checkpoints</b> | Prevent incompatible or incomplete outputs reaching downstream workstreams. | <b>Project Management</b>                    | <b>P1</b> | ● <b>Active</b>             |
| <b>Maintain GenAI boundaries</b>                     | Protect patient-support quality and escalation integrity.                   | <b>GenAI / Responsible AI</b>                | <b>P1</b> | ● <b>Controlled</b>         |
| <b>Confirm operational workflow implications</b>     | Ensure technical outputs remain practically usable.                         | <b>Process &amp; Operational Integration</b> | <b>P2</b> | ● <b>Attention Required</b> |
| <b>Review validation criteria early</b>              | Reduce late-stage redesign and acceptance uncertainty.                      | <b>Testing &amp; Validation</b>              | <b>P2</b> | ● <b>Attention Required</b> |
| <b>Monitor emerging execution constraints</b>        | Identify issues before they propagate downstream.                           | <b>Project Management</b>                    | <b>P1</b> | ● <b>Active</b>             |

## 12. PROJECT FORECAST

**Forecast Status:** ● **AMBER — MONITORING**

The current forecast is for continued controlled execution into the next project cycle.

There is currently insufficient evidence to declare a material change to the overall project direction.

Near-term delivery confidence will depend principally on the successful transition from:



while maintaining appropriate coordination across predictive intelligence, patient engagement, Generative AI and operational activities.

*Forecast confidence should be reassessed as additional execution evidence becomes available.*

## 13. PRIORITIES FOR WEEK 6

| Priority | Focus                               | Intended Management Outcome                                            | RAG        |
|----------|-------------------------------------|------------------------------------------------------------------------|------------|
| 1        | Analytical Readiness                | Confirm data quality and suitability for attendance analysis.          | ● Priority |
| 2        | Evidence-Based Insights             | Establish findings that can legitimately support downstream decisions. | ● Priority |
| 3        | Predictive & Intervention Alignment | Ensure downstream development reflects validated evidence.             | ● Priority |
| 4        | Cross-Track Integration             | Strengthen handoffs and interface controls.                            | ● Priority |
| 5        | Operational Fit                     | Translate emerging capabilities into realistic clinic workflows.       | ● Priority |
| 6        | Validation Preparation              | Maintain acceptance criteria before solution maturity.                 | ● Priority |
| 7        | Emerging Risk Detection             | Capture new execution risks, issues and dependencies promptly.         | ● Control  |

## 14. MANAGEMENT ACTION REGISTER

| Action ID | Management Action                                             | Owner                  | Priority | Status  | RAG     |
|-----------|---------------------------------------------------------------|------------------------|----------|---------|---------|
| MA-01     | Confirm data-readiness position and material data limitations | Data & Analytics       | P1       | Open    | ● Amber |
| MA-02     | Confirm readiness of attendance findings for downstream use   | Data & Analytics / PM  | P1       | Open    | ● Amber |
| MA-03     | Review active cross-workstream handoffs                       | Project Management     | P1       | Ongoing | ● Amber |
| MA-04     | Maintain GenAI use-case and escalation boundaries             | GenAI / Responsible AI | P1       | Ongoing | ● Green |



| Action ID | Management Action                                                           | Owner                             | Priority | Status  | RAG     |
|-----------|-----------------------------------------------------------------------------|-----------------------------------|----------|---------|---------|
| MA-05     | Confirm operational workflow implications of emerging outputs               | Process & Operational Integration | P2       | Open    | ● Amber |
| MA-06     | Review validation criteria against emerging solution components             | Testing & Validation              | P2       | Open    | ● Amber |
| MA-07     | Reassess risk and dependency exposure following material execution findings | Project Management                | P1       | Ongoing | ● Green |

## 15. OVERALL PROJECT ASSESSMENT

● **AMBER — CONTROLLED EXECUTION**

The HealthConnect Clinic Experience Lab has progressed from project initiation and problem understanding into active analysis, development and initial solution execution. The project remains sufficiently structured to continue execution. The management emphasis has now shifted from establishing basic project controls toward protecting the integrity of delivery between interconnected workstreams. The central control requirement is therefore:



At the current reporting point, there is no evidence supporting a Critical project status or a confirmed material change to the project's overall direction.

### Management Position

Proceed with controlled execution, maintain active dependency and risk monitoring, and strengthen cross-workstream integration as solution development progresses.

## 16. REPORT CONTROL & TRACEABILITY

| Control Item       | Position                                                                         | RAG           |
|--------------------|----------------------------------------------------------------------------------|---------------|
| Project Identity   | HealthConnect Clinic Experience Lab                                              | ● Confirmed   |
| Project Objective  | Improve patient appointment attendance and healthcare support using data and AI. | ● Confirmed   |
| Reporting Period   | Week 5                                                                           | ● Current     |
| Status Date        | 3 September 2026                                                                 | ● Current     |
| Baseline Reference | Week 4 Project Initiation Baseline                                               | ● Established |

| Control Item          | Position                                                                                                    | RAG           |
|-----------------------|-------------------------------------------------------------------------------------------------------------|---------------|
| Current Phase         | Solution Development & Implementation                                                                       | ● Current     |
| Overall Status        | Amber — Controlled Execution                                                                                | ● Active      |
| Primary Control Owner | Project Management Function                                                                                 | ● Assigned    |
| Supporting Controls   | Task Tracker, Project Schedule, Risk & Dependency Register, Issue / Decision Log                            | ● Established |
| Next Review           | Week 6 Project Control Review                                                                               | ● Upcoming    |
| Escalation Basis      | Material effect on scope, delivery, quality, dependencies, resources, operational fit or project objectives | ● Defined     |

## Document Governance

This report is the Week 5 management-level snapshot of project position.

It should be read alongside, but not treated as a replacement for:

- The Task Tracker for task-level execution;
- The Project Schedule for sequencing and schedule control;
- The Updated Risk & Dependency Register for detailed exposure and dependency treatment; and
- The Issue / Decision Log for confirmed issues and management decisions.

**Document Status: Controlled Project Management Record**

**Version: 2.0**

**Reporting Period: Week 5**

**Next Review: Week 6**

*End of Week 5 — Project Progress & Status Report (Version 2.0)*