

HEALTHCONNECT CLINIC EXPERIENCE LAB

PROJECT TASK TRACKER

Improving Patient Appointment Attendance and Healthcare Support Using Data and AI

Document Control

Project	HealthConnect Clinic Experience Lab
Programme	AnalystLab Africa Experience Lab
Document Type	Project Task Tracker
Track	Project Management
Project Phase	Solution Development & Implementation
Reporting Period	Week 5
Baseline	Week 4 Project Initiation Baseline
Version	1.0
Tracker Owner	Project Management Function
Status	Active

1. TASK REGISTER

Each workstream keeps the colour used across the HealthConnect project documents, so ownership is recognisable at a glance.

Project Management	Data & Analytics	Predictive Intelligence	Patient Engagement	Generative AI Support	Process Integration	Testing & Validation
--------------------	------------------	-------------------------	--------------------	-----------------------	---------------------	----------------------

ID	Workstream	Task / Activity	Owner	Pri.	Dependency	Planned Output	Start	Finish	%	Status	RAG	Variance / Exception	Next Action
HC-01	Project Management	Validate the Week 4 baseline against Week 5 execution requirements	Project Management	P1	Week 4 baseline	Confirmed execution baseline	—	—	100%	Complete	●	None identified	Maintain approved baseline
HC-02	Project Management	Decompose approved work packages into actionable tasks	Project Management	P1	HC-01	Detailed task structure	—	—	100%	Complete	●	None identified	Maintain task-level control
HC-03	Project Management	Confirm workstream ownership and accountability	PM / Workstream Leads	P1	HC-02	Responsibility alignment	—	—	—	In Progress	●	Ownership confirmation required	Confirm outstanding ownership
HC-04	Project Management	Establish execution priorities and sequencing	Project Management	P1	HC-02, HC-03	Prioritised work plan	—	—	—	In Progress	●	Dependent on ownership alignment	Finalise execution sequence

ID	Workstream	Task / Activity	Owner	Pri.	Dependency	Planned Output	Start	Finish	%	Status	RAG	Variance / Exception	Next Action
HC-05	Data & Analytics	Review the HealthConnect appointment dataset	Data & Analytics	P1	HC-01	Initial data assessment	—	—	—	Pending	●	Resource availability to be confirmed	Confirm dataset access
HC-06	Data & Analytics	Assess data completeness, quality and analytical suitability	Data & Analytics	P1	HC-05	Data quality assessment	—	—	—	Pending	●	Dependent on HC-05	Initiate quality assessment
HC-07	Data & Analytics	Analyse appointment attendance and no-show patterns	Data & Analytics	P1	HC-06	Attendance insights	—	—	—	Pending	●	Dependent on validated data	Conduct exploratory analysis
HC-08	Predictive Intelligence	Identify variables relevant to no-show prediction	AI / ML	P1	HC-07	Candidate feature set	—	—	—	Pending	●	Dependent on attendance findings	Review analytical outputs
HC-09	Predictive Intelligence	Develop and evaluate an initial predictive approach	AI / ML	P1	HC-08	Initial predictive output	—	—	—	Pending	●	Dependent on feature selection	Develop baseline model
HC-10	Patient Engagement	Identify intervention opportunities informed by attendance findings	Patient Engagement	P2	HC-07	Intervention concepts	—	—	—	Pending	●	Dependent on attendance findings	Translate findings into interventions
HC-11	Generative AI Support	Review knowledge-base requirements for routine enquiries	Generative AI	P2	HC-01	Support-content requirements	—	—	—	Pending	●	Knowledge-base availability to be confirmed	Review available resources
HC-12	Generative AI Support	Define enquiry-support boundaries and escalation requirements	GenAI / Operations	P1	HC-11	Support workflow requirements	—	—	—	Pending	●	Dependent on knowledge-base review	Define escalation boundaries
HC-13	Process Integration	Map proposed interventions and support functions to clinic workflows	Operations	P1	HC-10, HC-12	Workflow design	—	—	—	Pending	●	Dependent on upstream solution inputs	Map workflow interfaces
HC-14	Testing & Validation	Define initial validation criteria for integrated outputs	Testing & Validation	P2	HC-09, HC-13	Validation criteria	—	—	—	Pending	●	Dependent on solution definition	Establish validation measures
HC-15	Project Management	Monitor cross-workstream dependencies and interfaces	Project Management	P1	HC-05–HC-14	Updated dependency position	—	—	—	Ongoing	●	No material exception recorded	Review dependency position
HC-16	Project Management	Review existing risks and capture emerging risks	Project Management	P1	HC-05–HC-14	Updated risk position	—	—	—	Ongoing	●	Position subject to execution findings	Update risk register
HC-17	Project Management	Record project issues, blockers and required decisions	Project Management	P1	HC-05–HC-16	Issues & Decisions Log	—	—	—	Ongoing	●	Dependent on workstream reporting	Maintain issue and decision log
HC-18	Project Management	Coordinate cross-track progress and handoffs	Project Management	P1	HC-03–HC-17	Coordination record	—	—	—	Ongoing	●	Dependent on workstream participation	Conduct coordination review
HC-19	Project Management	Update the project schedule and milestone position	Project Management	P1	HC-15–HC-18	Updated timeline	—	—	—	Ongoing	●	Requires current progress data	Reconcile schedule position
HC-20	Project Management	Consolidate workstream progress into project status	Project Management	P1	HC-18, HC-19	Week 5 status position	—	—	—	Pending	●	Requires current workstream updates	Prepare status consolidation
HC-21	Project Management	Define outstanding work and Week 6 transition requirements	Project Management	P2	HC-20	Week 6 readiness position	—	—	—	Pending	●	Dependent on final Week 5 status	Establish carry-over priorities

2. TRACKER DATA DEFINITIONS

Field	Control Definition
ID	Unique task identifier used for project traceability.
Workstream	Functional area responsible for delivery.
Task / Activity	Specific executable activity.

Field	Control Definition
Responsible Owner	Person or function accountable for progressing the task.
Priority	Relative delivery importance.
Predecessor / Dependency	Activity or condition required before progression.
Planned Output	Tangible result expected from task completion.
Planned Start / Finish	Approved baseline execution window.
% Complete	Estimated proportion of task work actually completed.
Status	Current execution state.
RAG	Management-level condition indicator.
Variance / Exception	Material deviation from expected execution.
Next Action	Immediate action required to progress or close the task.

3. PRIORITY CLASSIFICATION

Code	Classification	Application
P1	Critical	Direct impact on delivery, dependencies, decision-making or project control.
P2	High	Required to enable solution development, integration or validation.
P3	Standard	Supporting activities with limited immediate impact on critical delivery.

Priority is subject to review where project conditions, dependencies or risks change.

4. TASK STATUS CLASSIFICATION

Status	Definition
Pending	Task has not commenced and is awaiting its execution point or prerequisite.
In Progress	Task is actively being executed.
Ongoing	Recurring management activity maintained throughout the delivery cycle.
At Risk	Task remains active but faces a condition that may affect delivery.
Blocked	Task cannot progress until a specific blocker is resolved.
Complete	Task and its required output have been completed and accepted for its intended purpose.
Deferred	Task has been intentionally moved from its approved execution position.

5. RAG MANAGEMENT STANDARD

RAG	Meaning	Required Management Response
● Green	No material threat to current execution.	Continue monitoring.
● Amber	Emerging concern or manageable variance.	Assign corrective action and monitor.
● Red	Material threat to task or downstream delivery.	Escalate and establish a recovery action.
● Grey	Not yet active / awaiting a prerequisite.	Monitor the readiness condition.

RAG status should reflect the current delivery condition, not simply task completion.

6. EXCEPTION CONTROL

Where a task moves to Amber or Red, the tracker captures the exception through the following control sequence.



Material exceptions should also be reflected in the appropriate Risk Register, Issue Log or Decision Log, rather than being managed exclusively within the Task Tracker.

7. COMPLETION CONTROL

A task should not be marked Complete solely because the activity has been performed. Completion requires confirmation that:

1. The defined activity has been performed.
2. The planned output has been produced.
3. Any required handoff has occurred.
4. No outstanding blocker prevents intended downstream use.
5. The task can be formally closed or accepted.

Where the output requires validation by another workstream, completion remains subject to the relevant acceptance condition.

8. TRACKER GOVERNANCE

Tracker Owner: Project Management Function

Task Owners: Assigned Workstream Leads / Responsible Functions

Update Frequency: At each project coordination checkpoint and whenever a material task change occurs.

Mandatory Update Triggers

- Task commencement
- Task completion
- Status change
- RAG change

- New blocker
- Dependency change
- Material variance
- Risk escalation
- Decision requirement
- Schedule movement
- Handoff completion

The Task Tracker is the task-level execution record. Project-level risks, decisions, dependencies and schedule changes should be maintained in their respective project-control registers and reflected here only where they directly affect task execution.

9. WEEK 5 TRACKER CONTROL OBJECTIVE

By the close of the Week 5 execution cycle, the tracker should provide a clear audit trail of:



This establishes traceability between the approved project plan and actual project execution.

10. CURRENT EXECUTION POSITION

Baseline established	Yes
Task structure established	Yes
Ownership alignment	In progress
Workstream execution	Commencing / progressing according to actual workstream activity
Dependency monitoring	Active
Risk monitoring	Active
Issue and decision tracking	Active
Schedule control	Active
Week 6 transition planning	Pending Week 5 progress consolidation

Tracker Control Principle

If a task cannot be clearly assigned, sequenced, measured, or progressed, it is not yet under adequate execution control.

End of Project Task Tracker Week 5