

ANALYSTLAB AFRICA
EXPERIENCE LAB INTERNSHIP PROGRAMME
HEALTHCONNECT CLINIC EXPERIENCE LAB
PM WEEK CLOSURE & WEEK 8 HANDOVER RECORD

Improving Patient Appointment Attendance and Healthcare Support Using Data and AI

Field	Detail
Project:	Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Programme:	AnalystLab Africa Experience Lab
Workstream:	Project Management
Reporting Period:	Week 7
Document Type:	PM Week Closure & Week 8 Handover Record
Version:	1.0
Record Owner:	Project Management
Handover Direction:	Week 7 → Week 8
Handover Status:	CONDITIONALLY ACCEPTED — CONTROLLED TRANSITION

1. HANDOVER PURPOSE

This record formally transfers the controlled project state established during Week 7 into Week 8.

It establishes the condition of the project at the point of transition, identifies the artefacts and evidence forming the handover baseline, distinguishes completed work from unresolved conditions, assigns ownership of carry-forward requirements, and defines the conditions under which Week 8 assumes control.

The record is intended to prevent three forms of transition failure:

- Treating incomplete work as completed because the reporting period has ended;
- Allowing unresolved dependencies to lose ownership between delivery stages; and
- Commencing Week 8 against a different project state from the one formally established at the end of Week 7.

2. HANDOVER GOVERNANCE PRINCIPLE

A handover is considered effective only when the receiving stage can determine:

1. What has been delivered;
2. What evidence supports the delivered state;
3. What remains incomplete or conditionally accepted;
4. What dependencies remain active;
5. Who owns each outstanding condition;

6. What evidence is required to close it;
7. What restrictions apply to use of the inherited outputs; and
8. What conditions govern further progression.

Accordingly, handover does not imply completion of every underlying activity.

The Week 7 stage may be closed where its work has been sufficiently controlled and its unresolved conditions have been explicitly transferred into Week 8.

3. HANDOVER SCOPE

The handover covers the project state produced through Week 7 across:

- Data Analytics;
- Data Science;
- ML Engineering;
- Generative AI;
- Cross-track integration;
- Testing and validation;
- Project risks and dependencies;
- Issues and corrective actions;
- Formal decisions;
- Schedule position;
- Readiness controls; and
- Outstanding Week 8 integration actions.

Included in the handover

- Validated and conditionally validated workstream outputs;
- Testing evidence generated during Week 7;
- Material findings and known limitations;
- Active integration conditions;
- Unresolved dependencies;
- Pending decisions and acceptance points;
- Week 8 action ownership;
- Readiness conditions; and
- The controlled PM baseline for continued integration.

Excluded from the handover as completed outcomes

The following shall not be represented as completed merely by inclusion in this record:

- Final DS → ML candidate integration;
- Final operational model acceptance;
- Accepted classification threshold;
- Validated score → decision pathway;

- Validated decision → intervention pathway;
- Complete GenAI validation coverage;
- Complete receiving-side interface acceptance; and
- Full HealthConnect end-to-end validation.

These remain controlled Week 8 conditions.

4. WEEK 7 CLOSURE POSITION

4.1 Stage Outcome

The stage produced sufficient evidence to establish a defined Week 8 integration baseline.

The principal unresolved conditions are no longer primarily related to whether individual workstreams have produced outputs. They concern whether those outputs have been successfully transferred, consumed, validated and accepted across the relevant interfaces.

4.2 Closure Classification

WEEK 7: CONDITIONALLY CLOSED

This classification means:

- Week 7 activities within the defined stage scope have been controlled;
- The required PM control records have been established and maintained;
- Material findings have been identified;
- Unresolved conditions have been assigned forward control;
- The Week 8 entry position has been established.

It does not mean that all technical or operational conditions have been resolved.

5. HANDOVER BASELINE — DELIVERED STATE

Domain	State at Handover	Handover Classification
Data Analytics	Cleaned/validated/enriched analytical foundation and Power BI dashboard available; KPI and interaction acceptance checks remain.	Conditionally Accepted
Data Science	Refined RF candidate and structured validation evidence established; actual downstream integration remains outstanding.	Conditionally Accepted
ML Engineering	Technical pipeline substantially tested and refined; 69/69 automated tests passing and 948/948 batch records processed; actual DS-selected candidate integration remains outstanding.	Technically Validated / Integration Pending
Generative AI	Selected safety, boundary and scheduling behaviours tested; outstanding scenarios and broader coverage remain.	Conditionally Accepted
Cross-Track Integration	Material interfaces identified and partially evidenced; critical receiving-side acceptance remains incomplete.	Partially Accepted
Operational Workflow	Model-to-decision-to-intervention chain not fully demonstrated.	Not Yet Validated

Domain	State at Handover	Handover Classification
End-to-End Solution	Full integrated HealthConnect workflow not yet executed.	Not Yet Validated
PM Governance	Testing, issue, risk, decision, schedule, coordination and readiness controls established.	Accepted for Handover

6. HANDOVER EVIDENCE INVENTORY

The following records constitute the formal control evidence supporting the transition.

Evidence / Control Record	Handover Purpose	State
Testing Activity Tracker	Establishes individual Week 7 test execution and disposition.	Current
Testing Progress & Status Report	Establishes consolidated testing position.	Current
Integration & Issue Log	Transfers material unresolved interface conditions.	Current
Risk & Dependency Register	Transfers active exposure and dependencies.	Current
Decision Log	Identifies decisions made, pending or required for Week 8.	Current
Cross-Track Coordination Record	Establishes coordination and exchange history.	Current
Cross-Track Validation & Acceptance Matrix	Establishes interface-level validation/acceptance state.	Current
Updated Project Timeline & Schedule Control	Establishes forward sequencing and dependency-driven progression.	Current
Week 7–8 Readiness Assessment	Establishes controlled Week 8 progression position.	Current
Outstanding Actions & Week 8 Integration Action Register	Establishes action ownership and closure requirements.	Current
Week 7 PM Closure & Handover Record	Establishes the formal transition baseline.	Current

The listed records are complementary. None supersedes the others where a condition requires evidence from multiple control layers.

7. MATERIAL HANDOVER CONDITIONS

Only material conditions requiring active Week 8 control are carried forward.

ID	Handover Condition	Current State	Receiving Responsibility	Required Resolution
HC-01	Actual DS-selected candidate → ML	Not evidenced	Data Science / ML Engineering	Controlled candidate transfer and acknowledgement
HC-02	33-feature structure and preprocessing contract	Not fully reconciled	Data Science / ML Engineering	Joint interface verification
HC-03	Actual candidate execution	Outstanding	ML Engineering	Execute actual DS candidate

ID	Handover Condition	Current State	Receiving Responsibility	Required Resolution
HC-04	Classification threshold	Pending decision	DS / PM	Formal threshold disposition
HC-05	Score → decision	Not validated	ML / PM	Decision-rule validation
HC-06	Decision → intervention	Not demonstrated	PM / Relevant Tracks	Workflow validation
HC-07	Dashboard KPI acceptance	Pending validation	Data Analytics	KPI reconciliation
HC-08	Analytics → DS disposition	Incomplete evidence	Data Science	Receiving-side disposition
HC-09	Blocked GenAI scenarios	Blocked	Generative AI	Re-execution when environment available
HC-10	GenAI broader safety/consistency/privacy coverage	Incomplete	Generative AI	Complete required validation
HC-11	Critical interface acceptance	Incomplete	PM / Receiving Tracks	Formal interface disposition
HC-12	Full HealthConnect E2E	Not run	PM / Relevant Tracks	Execute integrated validation

8. RECEIVING-STATE REQUIREMENTS

Week 8 assumes control of the project on the basis that the inherited outputs will be used only within the limits supported by their current evidence state.

Inherited Item	Permitted Week 8 Use	Restriction
Analytical findings	Further model/integration validation	Do not treat association as causation.
Power BI dashboard	Analytical review and validation	KPI acceptance remains subject to reconciliation.
DS model candidate	Controlled integration activity	Do not equate candidate validation with operational acceptance.
ML pipeline	Candidate integration and technical validation	Existing stand-in execution is not evidence of final DS candidate integration.
Model probabilities	Technical validation	Do not treat scores as accepted operational decisions until threshold/rule is established.
GenAI component	Continued controlled scenario testing	Untested behaviours remain unverified.
Cross-track outputs	Receiving-side validation	Communication alone does not constitute integration.
PM control records	Week 8 governance	Status must be updated as evidence changes.

This section establishes the usage boundary of the inherited state, preventing conditional outputs from being interpreted as fully accepted deliverables.

9. OWNERSHIP TRANSFER

Ownership at handover concerns the responsibility for advancing the inherited condition to its next controlled state.

Handover Area	Week 8 Accountable Owner	Required Outcome
Analytics evidence acceptance	Data Analytics	Reconciled analytical evidence
Analytics → DS disposition	Data Science	Receiving-side disposition
Final candidate transfer	Data Science / ML Engineering	Actual candidate received
Feature/preprocessing contract	Data Science / ML Engineering	Verified compatibility
Candidate execution	ML Engineering	Actual candidate executed
Threshold disposition	Data Science / PM	Accepted threshold position
Decision pathway	PM / ML Engineering	Score-to-decision validation
Intervention pathway	Project Management	Decision-to-intervention validation
GenAI validation	Generative AI	Outstanding scenarios dispositioned
Cross-track acceptance	Project Management	Material interfaces dispositioned
E2E validation	Project Management / Relevant Tracks	Integrated workflow demonstrated
PM control reconciliation	Project Management	Consistent Week 8 control baseline

The Week 8 owner assumes responsibility for progressing the condition, not for retrospectively altering the Week 7 evidence.

10. HANDOVER ASSUMPTIONS AND CONSTRAINTS

The Week 8 baseline is subject to the following controlled assumptions and constraints:

10.1 Evidence Boundary

Performance and validation claims remain limited to the evidence actually generated during the project.

10.2 Dataset Boundary

Model evidence is based on the available project dataset and does not establish performance on an independent operational population.

10.3 Analytical Boundary

Observed patterns are descriptive/associational unless separately established through an appropriate causal design.

10.4 Validation Environment Dependency

Outstanding GenAI scenarios remain dependent on availability of the validation environment/service.

10.5 Integration Boundary

Technical validation of an individual workstream does not establish acceptance of the integrated HealthConnect solution.

10.6 Acceptance Boundary

Where a threshold, interface or workflow remains pending formal acceptance, it shall continue to be treated as provisional.

These conditions remain applicable until superseded by verified Week 8 evidence or formal disposition.

11. OPEN DECISIONS AT HANDOVER

The following decisions remain relevant to the receiving stage:

Decision	Handover Position	Week 8 Requirement
DS → ML candidate integration	Pending	Confirm actual candidate transfer
33-feature input contract	Pending	Reconcile and accept
Classification threshold	Pending	Determine and document
Score → decision → intervention	Pending	Validate operational pathway
Analytics evidence acceptance	Pending	Complete receiving-side disposition
Model generalisation limitation	Pending	Establish controlled acceptance position
GenAI safety/validation coverage	Pending	Complete/disposition outstanding coverage
Week 8 readiness	Pending final reassessment	Reassess after integration evidence

No pending decision shall be treated as implicitly resolved through the handover.

12. IMMEDIATE WEEK 8 CONTROL ACTIONS

The receiving stage shall initially control the following sequence:



This sequence is controlled through the Outstanding Actions & Week 8 Integration Action Register and should not be treated as a second task list.

13. HANDOVER ACCEPTANCE CRITERIA

The Week 7 → Week 8 handover is considered procedurally complete when:

Criterion	Requirement	Status
C1	Week 7 delivered state is documented	Met
C2	Supporting control evidence is identified	Met
C3	Material unresolved conditions are explicitly recorded	Met

Criterion	Requirement	Status
C4	Each material carry-forward condition has an accountable owner	Met
C5	Required evidence for resolution is defined	Met
C6	Usage restrictions/limitations are documented where applicable	Met
C7	Open decisions are transferred without ambiguity	Met
C8	Week 8 immediate control actions are established	Met
C9	Readiness position is consistent with the transferred state	Met
C10	Receiving stage formally acknowledges the inherited baseline	Pending Week 8 acknowledgement

The final criterion is a transition acknowledgement rather than evidence that all technical work has been completed.

14. EXCEPTIONS AND NON-CLOSURE CONDITIONS

The following conditions prevent the handover from being interpreted as final solution acceptance:

1. Actual DS → ML integration remains unverified;
2. Model input/preprocessing compatibility remains outstanding;
3. Operational threshold acceptance remains pending;
4. Score-to-decision and decision-to-intervention pathways remain unvalidated;
5. Selected GenAI validation scenarios remain blocked or incomplete;
6. Privacy-sensitive GenAI validation remains without sufficient evidence;
7. Critical receiving-side interfaces remain without complete acceptance;
8. Full HealthConnect E2E validation has not been performed.

These are controlled exceptions, not omissions from the handover.

15. HANDOVER INTEGRITY CHECK

Before Week 8 assumes the baseline, PM shall confirm that:

- No material Week 7 issue has disappeared solely because the reporting period changed;
- Every carry-forward condition has a corresponding action or control;
- Ownership has not remained ambiguous;
- Evidence status has not been upgraded without verification;
- Conditional outputs remain clearly identified as conditional;
- Pending decisions remain pending;
- Blocked activities retain their blocking dependency;
- The schedule reflects the dependency sequence;
- Readiness remains aligned with the evidence state; and
- The receiving stage is working from this controlled baseline.

This is the final PM integrity check for the transition.

16. FORMAL HANDOVER DETERMINATION

Week 7 Stage Status

CONDITIONALLY CLOSED

Week 8 Transition Status

CONTROLLED HANDOVER — ACCEPTED FOR PROGRESSION

Integrated Solution Status

NOT FINALLY ACCEPTED

Operational Acceptance Status

NOT ESTABLISHED

End-to-End Validation Status

OUTSTANDING

The Week 7 stage is therefore closed on the basis that its work has been controlled, its evidence captured, and its unresolved conditions explicitly transferred.

The project does not carry forward an undefined or informal backlog. The outstanding integration conditions have named owners, dependencies, evidence requirements and closure paths.

17. FORMAL TRANSITION STATEMENT

Week 7 is formally closed as a controlled delivery stage and its verified project state is transferred into Week 8. Material technical and integration conditions remain open and are expressly carried forward under defined ownership and control. Week 8 is authorised to proceed against this baseline, subject to the applicable integration, validation, acceptance and readiness conditions. This handover does not constitute final integrated solution acceptance or operational acceptance.

18. HANDOVER ACKNOWLEDGEMENT

Role	Responsibility at Transition	Date	Acknowledgement
Project Management	Confirms completeness and control of handover baseline	Week 7 Close	Pending formal acknowledgement
Data Analytics	Acknowledges analytical evidence and outstanding validation conditions	Week 8 Entry	Pending
Data Science	Acknowledges candidate, modelling evidence and outstanding integration conditions	Week 8 Entry	Pending
ML Engineering	Acknowledges technical pipeline state and candidate-integration dependency	Week 8 Entry	Pending
Generative AI	Acknowledges validation state and outstanding scenario coverage	Week 8 Entry	Pending

Acknowledgement confirms receipt and understanding of the transferred state. It does not, by itself, constitute technical acceptance of unresolved outputs.

19. TRACEABILITY TO GOVERNING CONTROLS

Handover Control	Governing Record
Week 7 test evidence	Testing Activity Tracker
Consolidated testing position	Testing Progress & Status Report
Material integration conditions	Integration & Issue Log
Exposure/dependency position	Risk & Dependency Register
Pending/formal decisions	Decision Log
Cross-track exchange history	Cross-Track Coordination Record
Interface acceptance	Cross-Track Validation & Acceptance Matrix
Forward action ownership	Outstanding Actions & Week 8 Integration Action Register
Schedule/dependency sequence	Updated Project Timeline & Schedule Control
Week 8 progression position	Week 7–8 Readiness Assessment

20. RECORD GOVERNANCE

This handover record shall be updated only where a material change affects the transferred baseline, ownership, acceptance position or transition conditions.

Routine execution updates belong in the applicable Week 8 control records rather than being unnecessarily duplicated here.

A revised handover record is required where:

- the Week 8 baseline materially changes;
- a carried-forward condition is formally closed or materially reclassified;
- ownership changes;
- an acceptance position changes;
- a material dependency is removed or introduced; or
- the project readiness position changes materially.

21. VERSION CONTROL

Version	Reporting Period	Change Description	Status
V1.0	Week 7	Initial formal closure and controlled Week 8 handover record.	Current

Record Owner: Project Management

Handover Direction: Week 7 → Week 8

Closure Classification: Conditionally Closed

Transition Classification: Controlled Handover — Accepted for Progression

Next Review: Week 8 Integration Control Point