

ANALYSTLAB AFRICA
EXPERIENCE LAB INTERNSHIP PROGRAMME
HEALTHCONNECT CLINIC EXPERIENCE LAB
WEEK 6 — INTEGRATION ISSUE LOG

Improving Patient Appointment Attendance and Healthcare Support Using Data and AI

Field	Detail
Project	Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Programme	AnalystLab Africa Experience Lab
Track	Project Management
Project Phase	Solution Development & Integration
Reporting Period	Week 6
Version	1.0
Register Owner	Project Management Function
Review Authority	Project Sponsor / Project Leadership
Status	Active Control

STATUS: AMBER — ACTIVE INTEGRATION CONTROL

1. Purpose and Control Boundary

This log is the controlled record of material issues that have already occurred during Week 6 and require intervention, monitoring, resolution, verification, or escalation because they affect an integration interface or a project's ability to progress through development, validation, testing, or readiness.

The register is deliberately limited to project-level integration issues. Routine technical defects, individual task delays, and workstream observations remain within the originating workstream's execution records unless they create a material consequence for:

- Cross-workstream integration;
- Output acceptance;
- Solution quality;
- Schedule or sequencing;
- Validation or testing readiness;
- Operational readiness; or
- Project governance.

This prevents the Issue Log from duplicating the Risk & Dependency Register, technical defect records, or Decision Log.

2. Issue Control Framework

Each issue is controlled through the following sequence:



An issue is not considered closed merely because corrective work has been performed. Closure requires evidence that the originating condition has been addressed and that no material downstream exposure remains uncontrolled.

Issue Status

Status	Definition
Open	Confirmed issue requiring further action or evidence before resolution
Monitoring	Immediate control has been applied; residual exposure remains under observation
Resolved	Corrective action completed; verification or downstream confirmation remains outstanding
Closed	Resolution verified and required downstream acceptance confirmed
Escalated	Issue requires intervention, decision, or authority beyond the current working level

Priority

Priority	Control Meaning
High	Material effect on integration, safety, critical sequencing, acceptance, or readiness; requires active PM attention
Medium	Material but contained effect requiring controlled resolution or monitoring
Low	Limited immediate effect; managed through normal workstream control

3. Master Integration Issue Register


ID	Date / Phase	Interface Area	Confirmed Issue	Evidence / Basis	Impact	Immediate Control	Resolution / Closure Criterion	Owner	Prio.	Status	PM Control
II-01	W6 / Testing	GenAI ↔ Safety Validation	Emergency disclaimer behaviour was inconsistent across tested health-related scenarios.	Testing demonstrated disclaimer activation in some scenarios but not consistently across health-adjacent prompts.	Quality/Readiness — consistent safety behaviour not yet demonstrated.	Trigger inconsistency isolated and retained for targeted refinement and retesting.	Revised behaviour passes the agreed representative scenario set with expected escalation/disclaimer outcomes consistently demonstrated.	GenAI	High	Open	Track retest evidence and confirm closure before unconditional readiness is claimed.
II-02	W6 / Testing	GenAI ↔ Test Environment	Intermittent 503/API responses disrupted portions of testing.	503/API failures were observed during GenAI testing.	Schedule/Validation — repeatability and test continuity may be affected.	Failures separated from model-behaviour findings and retained as an environment/testing concern.	Stable test execution demonstrated for the required regression and safety test cycle, or an approved workaround provides equivalent continuity.	GenAI	Medium	Monitoring	Monitor recurrence and its effect on planned test coverage.
II-03	W6 / Validation	GenAI ↔ Solution Validation	Current scenario evidence is insufficient to establish broad behavioural reliability.	Five scenario categories tested; indirect/vague emergency phrasing, conversational variation and broader edge cases remain insufficiently evidenced.	Validation/Readiness — scoped testing cannot be represented as full behavioural validation.	Evidence scope explicitly qualified; additional refinement/testing carried forward.	Expanded test coverage produces sufficient evidence against agreed Week 7 acceptance conditions, with residual limitations documented.	GenAI	High	Open	Maintain as a readiness condition rather than treating scenario coverage as complete validation.
II-04	W6 / Integration	Data Science → ML	Intended DS candidate model has not yet been transferred for actual ML integration.	ML integration work used a Random Forest stand-in because the intended DS candidate was not available.	Integration/Readiness — actual DS→ML model integration remains unverified.	ML interface, batch scoring and validation controls tested independently using the stand-in estimator.	Approved DS candidate transferred, accepted, integrated through the established interface and verified using the relevant integration tests.	Data Science / ML	High	Open	Maintain as the principal cross-workstream integration issue; escalate if it threatens Week 7 sequencing.
II-05	W6 / Development	Data Science → Predictive Readiness	Comparative model evidence required for candidate selection was not available at Week 6 review.	Binary target and engineered features prepared; RF/XGBoost configurations, tuning and threshold-analysis developed, but comparative execution results unavailable.	Quality/Readiness — predictive improvement and final candidate selection cannot yet be evidenced.	Development status retained as preparation; no unverified performance claim carried into project reporting.	Comparative results, error analysis and selection rationale documented, with a candidate model formally identified for downstream integration.	Data Science	High	Open	Track execution evidence and candidate-model decision as a Week 7 entry condition.

ID	Date / Phase	Interface Area	Confirmed Issue	Evidence / Basis	Impact	Immediate Control	Resolution / Closure Criterion	Owner	Prio.	Status	PM Control
II-06	W6 / Handoff	Data Analytics → Data Science	Downstream incorporation of validated analytical findings is not yet fully traceable.	Analytics reported transfer of validated findings/features to DS, but resulting downstream model/data change and acceptance evidence not fully demonstrated.	Integration/Traceability — handoff reported, but resulting change cannot yet be completely verified.	Dependency retained under active control; communication treated as evidence of exchange, not closure.	Receiving workstream identifies the incorporated inputs, resulting change and supporting evidence; acceptance is confirmed.	Data Analytics / Data Science	Medium	Open	Obtain receiver-side confirmation and link resulting evidence to the handoff.
II-07	W6 / Model Definition	Data Science ↔ Project Scope	Treatment of cancelled appointments within the revised binary target remains insufficiently documented.	Model moved from three classes to Attended vs No-Show; reviewed evidence does not fully establish treatment/rationale for Cancelled records.	Scope/Quality — target definition may affect model interpretation and downstream comparability.	Target-definition gap flagged before final candidate selection.	Final target definition, treatment of cancelled records and rationale documented and consistently implemented across the modelling workflow.	Data Science	Medium	Open	Confirm scope decision and ensure consistency across DS and ML artefacts.
II-08	W6 / Analysis	Analytics → Downstream Decision Use	Statistical findings require continued control of interpretation where association could otherwise be presented as causality or intervention effect.	Significant relationships established, but underlying analysis remains observational and snapshot-based.	Quality/Decision Governance — overstatement could distort downstream intervention or modelling decisions.	Analytical conclusions qualified; causal and intervention-effect claims not accepted as established findings.	Integrated outputs consistently distinguish association, predictive evidence and causality, with unsupported claims removed or qualified.	Data Analytics / PM	Medium	Monitoring	Review downstream wording and decision use during integration and validation checkpoints.
II-09	W6 / Technical Integration	ML → Operational Workflow	Predictive scoring capability is demonstrated, but operational interpretation and threshold use remain undefined.	Batch scoring and technical validation checks demonstrated; operational score interpretation and decision thresholds not established.	Integration/Operational Readiness — technical capability cannot yet be treated as operational decision readiness.	Technical readiness explicitly separated from solution and operational readiness.	Intended use, score interpretation and decision/threshold conditions documented and accepted before operational readiness is claimed.	ML / PM / Downstream Function	High	Open	Maintain as an integration-readiness issue and link resolution to workflow acceptance.

4. Cross-Workstream Issue Analysis

The current issue profile is concentrated around three integration interfaces rather than distributed evenly across the project.

A. Data Science → ML (II-04)




The ML workstream has demonstrated interface and batch-scoring capability, but the evidence remains based on a stand-in estimator. This establishes technical integration capability, not actual integration of the intended DS candidate.

ML integration pathway demonstrated; intended DS model integration pending.

This is currently the most material unresolved cross-workstream interface because it directly affects downstream technical verification and the project's ability to evidence a complete predictive pathway.


B. Data Analytics → Data Science (II-06)



The analytical findings have progressed beyond descriptive EDA into statistically supported decision-support evidence. However, the PM control question is no longer whether the findings were produced or communicated — it is whether they were received, incorporated and demonstrably changed the downstream modelling work.

Handoff reported; downstream incorporation requires evidence confirmation.

C. GenAI → Validation / Integrated Solution (II-01, II-03)



GenAI has progressed into scenario-based testing and identified a specific behavioural inconsistency. The principal concern is therefore not absence of development activity but whether the available evidence is sufficiently broad and repeatable to support the next readiness level.

Scoped testing demonstrated; broader behavioural reliability and regression confidence remain subject to refinement.

5. Issue Impact Assessment

For PM control, materiality is assessed across four dimensions:

Dimension	Assessment
Schedule	Whether the issue can delay a dependent activity, handoff, milestone or testing sequence
Quality	Whether the issue affects accuracy, reliability, evidence quality, safety or acceptance
Integration	Whether the issue prevents a workstream output from functioning as an accepted input to another component
Readiness	Whether the issue prevents progression into testing, validation, implementation or operational use

The current highest-exposure areas are integration and readiness, particularly the DS→ML handoff and the distinction between technical capability and operational use.

6. Issue Escalation Rules

An issue should be escalated when:

1. Resolution exceeds the responsible workstream's authority;
2. A material cross-workstream handoff cannot proceed;
3. The issue threatens a committed milestone or testing sequence;
4. Acceptance criteria cannot be met within the planned control window;
5. Safety or governance conditions are materially affected;
6. Resolution requires a project-level scope or design decision; or
7. The issue creates a material risk to Week 7 entry or downstream solution readiness.

Escalation is triggered by consequence, not merely by the existence of an open issue.

Where escalation occurs, the issue should be cross-referenced to the relevant Risk, Dependency, Decision or Schedule control rather than duplicating the same record.

7. Issue Ageing and Review Control

Open issues should be reviewed at each PM integration checkpoint. Ageing should be assessed from the date the issue was formally confirmed, with particular attention to:

- Repeated carry-forward without substantive resolution;
- Increasing downstream exposure;
- Dependency on another unresolved issue;
- Corrective action completed without verification;
- Unresolved issues approaching a milestone or test gate.

An issue that remains technically active but has no increasing exposure should remain under monitoring rather than being artificially escalated.

8. Closure and Acceptance Control

Issue closure requires four conditions:

Action completion is not equivalent to issue closure



Where corrective work is complete but downstream verification remains outstanding, the issue should be recorded as Resolved rather than Closed.

9. Week 6 Control Position

OVERALL ISSUE POSITION: AMBER — ACTIVE INTEGRATION CONTROL

The Week 6 evidence indicates no project-wide integration blocker, but several material issues remain active at the interfaces between development, integration and validation.

Principal controls requiring carry-forward

- Actual DS candidate model transfer and ML integration;
- Comparative Data Science evidence and candidate selection;
- GenAI disclaimer retesting and broader behavioural evidence;
- Analytics → DS incorporation traceability;
- Final treatment of cancelled appointments within the predictive target;
- Operational interpretation of ML risk scores; and
- Continued evidence-quality control over analytical conclusions.

The project can progress toward Week 7 testing and refinement, but full integration readiness should not be inferred from individual workstream completion.

10. Week 7 Carry-Forward Register

Control Area	Required Week 7 Action	Entry Condition
DS → ML	Transfer and integrate intended candidate model	Candidate received, accepted and technically verified
Predictive Development	Execute comparison and select candidate	Performance evidence and selection rationale available
GenAI Safety	Retest disclaimer behaviour	Expected behaviour demonstrated across agreed scenarios

Control Area	Required Week 7 Action	Entry Condition
GenAI Validation	Expand / complete relevant scenario coverage	Evidence sufficient for defined testing acceptance conditions
Analytics → DS	Confirm downstream incorporation	Resulting change and evidence traceable
Model Definition	Resolve cancelled-record treatment	Target definition formally documented
ML Operationalisation	Define score interpretation / use	Operational decision logic accepted
Evidence Governance	Review analytical language	Association, prediction and causality appropriately distinguished

These are controlled carry-forward conditions, not evidence that Week 7 is blocked.

11. Governance and Maintenance

Control	Requirement
Register Owner	Project Management Function
Update Trigger	New material issue, material change in status, failed resolution, new downstream consequence, escalation, or change to Week 7 readiness
Review Frequency	Integration checkpoints and formal weekly PM review
Closure Authority	Project Management following required workstream and/or receiving-function confirmation
Escalation Authority	Project Leadership where intervention or decision exceeds working-level authority
Cross-Reference	Risk & Dependency Register, Integration & Dependency Register, Decision Log, Schedule and relevant workstream evidence

The register remains the single PM control point for material integration issues. Technical teams retain ownership of their detailed defect and development records.

12. Version Control

Version	Date / Phase	Change Description
V1.0	Week 6	Initial controlled Integration Issue Log established from verified Week 6 workstream evidence
V1.1	As required	Status, ownership, impact, resolution or newly identified material issues updated
V2.0	Week 7	Re-baselined issue position following Week 6 closure assessment and Week 7 testing/refinement entry

Next formal review: Week 7 PM integration checkpoint or earlier where a material issue, failed handoff, escalation, or readiness impact occurs.