




1.1 PROJECT GOVERNANCE & CONTROL

1.1.1 Project Governance

- Governance structure
- Decision authority
- Escalation framework

1.1.2 Project Controls

- Scope control
- Schedule control
- Risk and issue control
- Change control
- Progress reporting

1.1.3 Stakeholder & Communication Management

- Stakeholder engagement
- Communication planning
- Decision and action tracking

DELIVERABLE

Project Governance & Control Framework

1.2 PROBLEM & REQUIREMENTS DEFINITION

1.2.1 Problem Definition

- Appointment attendance problem
- Patient support problem
- Operational impact assessment
- Problem validation

1.2.2 Stakeholder & User Requirements

- Patient requirements
- Administrative requirements
- Healthcare professional requirements
- Management requirements

1.2.3 Solution Requirements

- Analytics requirements
- Predictive requirements
- Patient engagement requirements
- Generative AI requirements
- Workflow requirements

DELIVERABLE

Validated Problem & Requirements Specification

1.3 DATA FOUNDATION

1.3.1 Data Inventory

- Data sources
- Required data fields
- Data ownership and access
- Data availability assessment

1.3.2 Data Quality

- Completeness assessment
- Consistency assessment
- Accuracy assessment
- Missing-data assessment
- Anomaly assessment

1.3.3 Data Preparation

- Data cleaning
- Data transformation
- Variable preparation
- Analytical dataset
- Data documentation

DELIVERABLE

Analysis-Ready Data Foundation

1.4 APPOINTMENT ATTENDANCE ANALYTICS

1.4.1 Exploratory Analysis

- Attendance analysis
- No-show analysis
- Appointment-pattern analysis
- Relevant variable analysis

1.4.2 Pattern & Factor Analysis

- Attendance trends
- No-show factors
- Variable relationships
- High-risk patterns

1.4.3 Analytical Insights

- Key findings
- Priority intervention areas
- Analytical recommendations

DELIVERABLE

Appointment Attendance Analysis & Insights

1.5 PREDICTIVE INTELLIGENCE

1.5.1 Prediction Framework

- Prediction objective
- Target definition
- Feature selection
- Evaluation criteria

1.5.2 Model Development

- Baseline model
- Candidate models
- Model training
- Model optimisation

1.5.3 Model Evaluation

- Performance evaluation
- Model comparison
- Error analysis
- Interpretability assessment
- Model selection

1.5.4 Intervention Intelligence

- Risk classification
- Intervention criteria
- Human review requirements

DELIVERABLE

Validated Appointment No-Show Prediction Capability

1.6 PATIENT ENGAGEMENT

```
graph TD; A[1.6 PATIENT ENGAGEMENT] --> B[1.6.1 Engagement Strategy]; A --> C[1.6.2 Intervention Design]; A --> D[1.6.3 Engagement Validation]; B -.-> E[DELIVERABLE Patient Engagement Intervention Model]; C -.-> E; D -.-> E;
```

The diagram illustrates the components of Patient Engagement. At the top is a solid purple box labeled '1.6 PATIENT ENGAGEMENT'. Three arrows point down from this box to three separate boxes below it: '1.6.1 Engagement Strategy', '1.6.2 Intervention Design', and '1.6.3 Engagement Validation'. Each of these three boxes has a purple header and a light purple body containing a bulleted list of items. Dashed lines from the bottom of each of these three boxes converge into a single dashed line that points to a large dashed purple box at the bottom labeled 'DELIVERABLE Patient Engagement Intervention Model'.

1.6.1 Engagement Strategy

- Engagement objectives
- Intervention opportunities
- Communication channels
- Intervention timing

1.6.2 Intervention Design


- Reminder workflow
- Proactive engagement workflow
- Intervention triggers
- Escalation conditions

1.6.3 Engagement Validation

- Usability assessment
- Operational assessment
- Stakeholder feedback
- Intervention refinement

DELIVERABLE

Patient Engagement Intervention Model



1.8 OPERATIONAL INTEGRATION

1.8.1 Current-State Process

- Appointment process
- Patient enquiry process
- Operational handoffs
- Process gaps

1.8.2 Future-State Process

- Analytics integration
- Prediction integration
- Patient intervention integration
- AI support integration
- Human escalation

1.8.3 Operational Readiness

- Roles and responsibilities
- Process changes
- Training requirements
- Operational dependencies

DELIVERABLE

Integrated Future-State Patient Support Workflow

1.9 TESTING & VALIDATION

1.9.1 Technical Validation

- Data pipeline testing
- Predictive capability testing
- Generative AI testing
- Defect identification

1.9.2 Functional Validation

- Functional testing
- Intervention logic validation
- Escalation validation

1.9.3 User Validation

- User acceptance assessment
- Usability assessment
- Stakeholder feedback
- Refinement requirements

1.9.4 Validation Closure

- Defect resolution
- Retesting
- Acceptance assessment
- Validation sign-off

DELIVERABLE
Testing & Validation Package

1.10 IMPLEMENTATION READINESS

1.10.1 Technical Readiness

- Solution maturity assessment
- Technical gap assessment
- Deployment requirements

1.10.2 Operational Readiness

- Workflow readiness
- Operational ownership
- Training requirements
- Adoption assessment

1.10.3 Governance Readiness

- Data protection assessment
- Responsible AI assessment
- Human oversight requirements
- Approval requirements

DELIVERABLE

Implementation Readiness Assessment

1.11 MONITORING & EVALUATION

1.11.1 Performance Framework

- Patient metrics
- Operational metrics
- Solution metrics
- Baseline measures

1.11.2 Monitoring Framework

- Monitoring frequency
- Reporting requirements
- Performance thresholds
- Escalation triggers

1.11.3 Improvement Framework

- Performance review
- Improvement identification
- Optimisation requirements

DELIVERABLE

Monitoring & Evaluation Framework

1.12 PROJECT CLOSURE & RECOMMENDATIONS

1.12.1 Outcome Assessment

- Objective assessment
- Deliverable assessment
- Outcome assessment
- Lessons learned

1.12.2 Final Recommendations

- Findings consolidation
- Implementation recommendation
- Future-state recommendations
- Continuous-improvement recommendations

1.12.3 Project Closure

- Deliverable acceptance
- Outstanding-action closure
- Documentation closure
- Project closure

DELIVERABLE

Final Project Report & Recommendations