

ANALYSTLAB AFRICA
EXPERIENCE LAB INTERNSHIP PROGRAMME

HEALTHCONNECT CLINIC EXPERIENCE LAB

STAKEHOLDER REGISTER

Improving Patient Appointment Attendance and Healthcare Support Using Data and AI

Document Control

Project	HealthConnect Clinic Experience Lab
Programme	AnalystLab Africa Experience Lab
Document Type	Stakeholder Register
Version	1.0
Project Phase	Initiation
Issue Date	August 2026
Status	Baseline for Stakeholder Management

1. PURPOSE

The Stakeholder Register identifies individuals and groups that can influence, contribute to, be affected by, or make decisions regarding the HealthConnect project.

The register provides the basis for stakeholder engagement, communication planning, decision management and escalation throughout the project lifecycle.

2. STAKEHOLDER CLASSIFICATION

Stakeholders are classified according to their relationship with the project:

Sponsor / Governance	Provides strategic direction, authority and oversight.
Operational	Owns or interacts with affected clinic processes.
End User	Directly interacts with the proposed solution or its outputs.
Technical	Develops, evaluates or maintains solution components.
Project Delivery	Coordinates and manages project execution.
Beneficiary	Experiences the intended patient or service outcomes.
Assurance / Oversight	Provides validation, quality or compliance input.

3. STAKEHOLDER REGISTER


ID	Stakeholder	Classification	Project Role / Interest	Influence	Decision Authority	Impact	Current Engagement	Target Engagement	Management Strategy
SH-01	HealthConnect Clinic Management	Sponsor / Governance	Strategic direction, business value, resources and project outcomes	High	High	High	Supportive	Leading	Manage closely
SH-02	Project Sponsor / Leadership	Sponsor / Governance	Project approval, escalation and strategic decisions	High	High	High	Supportive	Leading	Manage closely
SH-03	Clinic & Administrative Staff	Operational / End User	Appointment administration, patient enquiries and workflow execution	High	Medium	High	To be assessed	Engaged	Manage closely
SH-04	Healthcare Professionals	Operational / Assurance	Patient-facing service delivery and escalation of relevant cases	High	Medium	High	To be assessed	Engaged	Manage closely
SH-05	Patients	Beneficiary / End User	Appointment attendance, engagement and use of support services	Medium	Low	High	To be assessed	Informed / Engaged	Keep informed and validate
SH-06	Data & Analytics Team	Technical	Data preparation, analysis and analytical insight	Medium	Medium	High	Active	Leading	Manage closely
SH-07	AI / Machine Learning Team	Technical	Predictive modelling, model evaluation and interpretation	Medium	Medium	High	Active	Leading	Manage closely
SH-08	Generative AI Team	Technical	AI-supported patient enquiry and support capability	Medium	Medium	High	Active	Leading	Manage closely
SH-09	Project Management Team	Project Delivery	Planning, coordination, governance, risk and delivery control	High	Medium	High	Active	Leading	Manage closely
SH-10	Testing & Validation Team	Assurance	Solution testing, quality assessment and readiness validation	Medium	Medium	Medium-High	To be assessed	Engaged	Keep involved
SH-11	Implementation / Adoption Team	Operational / Delivery	Readiness, training, adoption and transition considerations	Medium	Medium	High	To be assessed	Engaged	Keep involved
SH-12	Data Protection / Responsible AI Oversight	Assurance	Privacy, responsible AI, data-use and governance considerations	High	High	High	To be assessed	Engaged	Manage closely

4. STAKEHOLDER PRIORITY MATRIX

Stakeholder priority will be determined using Influence × Impact.

Priority	Stakeholders	Engagement Requirement
Priority 1 — Critical	Clinic Management, Project Sponsor, Project Management, Clinic Staff, Healthcare Professionals	Continuous engagement and active management
Priority 2 — Strategic	Data & Analytics, AI/ML, Generative AI, Data Protection / Responsible AI	Frequent coordination and decision involvement
Priority 3 — Operational	Testing & Validation, Implementation / Adoption	Structured involvement at relevant project stages
Priority 4 — Beneficiary	Patients	Targeted engagement, feedback and validation

5. INFLUENCE-IMPACT POSITIONING




6. STAKEHOLDER EXPECTATIONS

Stakeholder Group	Primary Expectations
Clinic Management	Business value, operational improvement, controlled delivery and measurable outcomes
Project Sponsor	Strategic alignment, progress visibility, controlled risk and timely escalation
Administrative Staff	Practical workflows, reduced repetitive workload and usable support tools
Healthcare Professionals	Appropriate patient support, reliable information and controlled escalation
Patients	Accessible support, timely communication and improved appointment experience
Data & Analytics	Reliable data, clear requirements and access to relevant information
AI / ML Team	Defined analytical objectives, suitable data and measurable model requirements
Generative AI Team	Defined use cases, knowledge boundaries, escalation rules and validation criteria

Stakeholder Group	Primary Expectations
Project Management	Clear ownership, predictable dependencies, decision visibility and delivery control
Testing & Validation	Defined acceptance criteria and testable solution requirements
Implementation / Adoption	Operational readiness, training requirements and transition clarity
Responsible AI / Data Oversight	Appropriate data use, privacy, governance and AI safeguards

7. KEY STAKEHOLDER DEPENDENCIES

Several project decisions require collaboration between multiple stakeholder groups.



These relationships should be reflected in the project schedule and dependency register.

8. ENGAGEMENT PRINCIPLES

Stakeholder engagement will follow five principles:

1. Decision-Relevant Communication

Stakeholders should receive information appropriate to their authority and responsibilities.

2. Early Operational Involvement

Operational users should be involved before solution design becomes fixed.

3. Patient-Centred Validation

Patient needs and experience should inform the design and evaluation of patient-facing capabilities.

4. Transparent Escalation

Issues affecting scope, quality, risk, schedule or patient impact should be escalated through defined channels.

5. Evidence-Based Engagement

Stakeholder feedback should be considered alongside available data, technical evidence and operational requirements.

9. STAKEHOLDER ENGAGEMENT RISKS

Risk	Potential Effect	Management Response
Low stakeholder participation	Requirements or workflow assumptions may be incomplete	<i>Establish engagement points at key project stages</i>
Conflicting stakeholder priorities	Delayed or inconsistent decisions	<i>Define decision authority and escalation paths</i>
Limited operational input	Solution may not fit existing workflows	<i>Involve operational users during design and validation</i>
Limited patient feedback	Patient-facing features may not address actual needs	<i>Include structured patient validation</i>
Unclear technical ownership	Gaps or duplication between workstreams	<i>Define workstream responsibilities and dependencies</i>
Late governance involvement	Rework or approval delays	<i>Engage governance stakeholders early</i>
Communication overload	Important decisions may be missed	<i>Use role-appropriate communication channels</i>

10. STAKEHOLDER REGISTER MAINTENANCE

The register will be reviewed at key project control points and updated when:

- A new stakeholder is identified
- Stakeholder influence or impact changes
- Project scope changes
- Decision authority changes
- A new workstream is introduced
- Major risks or dependencies affect a stakeholder

- Stakeholder engagement requirements change

Changes to stakeholder classification or engagement strategy should be reflected in the project communication approach.

11. STAKEHOLDER MANAGEMENT APPROACH

The HealthConnect project will treat stakeholder management as an active project-control function, rather than a static documentation exercise.

Stakeholder information will be used to determine:

Who needs to know → What they need to know → When they need to know → What decision or action is required

This will ensure that communication and engagement remain linked to project decisions, dependencies and delivery requirements.

Document Status

Document	HealthConnect Stakeholder Register
Version	1.0
Project Phase	Initiation
Status	Baseline for Stakeholder Management
Project Management Owner	Project Management Function
Review Authority	Project Sponsor / Project Leadership
Next Review	Following stakeholder validation

End of Stakeholder Register